

Status_Summary

HelixTranslate — Feature Status Summary

Revision: 4 **Last modified:** 2026-06-15T20:10:00Z **Authority:** Two-audience companion to docs/features/Status.md (§11.4.56). Derived from the same inventory. Per §11.4.44 (revision header), §11.4.60 (always-sync), §11.4.6 (no-guessing).

Page 1 — For the team (non-developer)

What is this? HelixTranslate is an ebook translation system. This page is a plain-language snapshot of how much of it we have catalogued and how much we have proven works on camera.

What works

- We have a complete catalogue of **every feature** in the product and its 8 owned add-on modules — **478 individual capabilities** catalogued (470 from the source inventory + 2 output rows [DOCX + PDF output, both now built] + 6 new rows this round [the agent bridge CLI+MCP, the bridge library, the model-verification fix, the web-dashboard backend]; the headline “417” is the same list with closely-related sub-options counted once).
- The majority are fully built and reachable: the command-line translators, the web dashboards, the REST and gRPC servers, ~32 built-in AI providers, ebook format readers (FB2, EPUB, DOCX, HTML, TXT, PDF) and writers (EPUB, FB2, TXT, HTML, Markdown, **DOCX and now PDF**), caching, security, and all 8 add-on modules.
- **21 features are proven on real recordings** — each checked frame-by-frame to confirm it genuinely shows the feature working (real translated text in the right language, a live connection count changing, etc.), not just “a screen”. These include: the primary command-line translator doing real DeepSeek translations and converting between ebook formats (EPUB→TXT, HTML→EPUB, FB2→EPUB, FB2→FB2), Serbian Cyrillic/Latin handling, the **multi-pass polishing engine (-multipass)**, the REST API server translating for real, the gRPC server translating English→Spanish, the markdown round-trip tool, the

preparation/analysis runner (fixed), the simple CLI translator, and the live monitoring dashboard.

- **DOCX output** is built and proven by the produced file itself (a real .docx = “Microsoft Word 2007+” with real translated text). **PDF output is newly built this round** and proven by passing tests (it renders the translated book to a real, valid PDF that keeps Serbian Cyrillic readable). Screen recordings of both are still owed, so they count as file/test-proven rather than video-proven for now.
- **New this round (built, tested, working at the code level — recordings owed):** an **agent bridge** that picks the best AI model from our model-verifier and lets other tools/agents use it (via a command-line tool and an MCP server) — a real run picked groq/allam-2-7b and translated correctly; a **correctness fix in the model-verification gate** (a model that fails the basic “do you respond?” check is now properly rejected); and the **web dashboard’s translation page** which used to return “page not found” and now genuinely translates.

What is pending or limited

- **Video proof is still the main gap: 21 of 478** features have a recorded, watch-it-yourself demonstration ($\approx 4.4\%$). Everything else is built and present in the code, but a recording is still owed. Nothing is claimed proven just because the code exists.
- **PDF output is now built** (this round). The product can *read* DOCX and PDF, and can now *write* DOCX and PDF. Output is now EPUB, FB2, TXT, HTML, Markdown, DOCX and PDF. (PDF writing needs the weasyprint tool, which is installed here.)
- **The web dashboard’s video proof is honestly skipped, not faked:** recording the dashboard translating end-to-end needs the HelixQA web/video test backend, which was off-limits to this round. The page is proven working by its tests + a real run, but its on-camera proof is owed.
- **Two remote-worker tools are blocked on infrastructure:** the SSH-based translators (translate-ssh, ebook-translator) need a remote helper machine running a local AI engine, which we don’t have available. They build and start, then stop at the missing machine.
- **The documented translator tool’s “translate on this computer” mode is a placeholder** (“local translation not yet implemented”); its remote mode is blocked on the same missing machine.
- **The “verified models” API returns 404** because the model-verification service is switched off in the current configuration (a config choice, not a broken feature).
- **4 features are “stubs”** — they look like real endpoints but return placeholder data: ebook-translate-via-API, the two preparation/analysis API endpoints, and translate-with-verification.
- A handful of small API endpoints return fixed/sample data (e.g. a stats endpoint that always shows zeros). These are flagged in the detailed document.

Video-confirmation coverage

21 / 478 $\approx 4.4\%$, plus **2 real-artifact/test-confirmed** (DOCX + PDF output, video PENDING). This is the headline number to keep improving: each new genuine recording raises it.

Team actions

- **Operator decision owed for 2 blocked tools:** to confirm `translate-ssh` and `ebook-translator`, provide a remote SSH host running the local AI engine (`llama.cpp`). Until then they stay marked OPERATOR-BLOCKED.
 - Priority ask: produce real recordings for the next-most-important runtime features (web dashboard translation, the other AI providers) to keep lifting video-confirmation coverage.
-

Page 2 — For software engineers

Source & method

Derived 1:1 from `docs/features/.feature_inventory_raw.md` (Rev 1). Every detailed inventory row → one Status row. Statuses set per §11.4.6 from what the inventory actually found in source; no test files were attributed per-feature (recorded Not-inventoried, an honest unknown, never guessed).

Counts

Dimension	Value
Headline total (dedup per-category tally)	417
Enumerated detailed rows (this doc + Status.md)	478 (470 inventory + 2 output rows [DOCX-write Implemented Rev 3, PDF-write Implemented Rev 4] + 6 new Rev 4 rows: <code>cmd/model-bridge</code> ×2, <code>pkg/bridge</code> ×2, <code>internal/verifier gate</code> ×1, <code>pkg/api/dashboard.go</code> ×1)
Implemented	471 (DOCX-write Rev 3 + PDF-write Rev 4 [commit <code>fb265e7</code>] + 6 new Rev 4 rows all Implemented)
Stub	4
Not implemented (gap rows)	0 (PDF-write flipped gap→Implemented Rev 4, commit <code>fb265e7</code>)
Partial	3 (<code>POST /api/batch</code> ; <code>vision_engine</code> OpenCV; <code>cmd/translator</code> local STUB + remote OPERATOR-BLOCKED)
Operator-blocked	2 (<code>translate-ssh</code> , <code>ebook-translator</code>)
Video-confirmed	21 (+ 2 real-artifact/test-confirmed: DOCX + PDF output)

Dimension	Value
Video PENDING	runtime/user-visible, no recording yet
Video N/A	flags / internal types / infra middleware

Per-category (inventory headline)

Category	Count
CLI	130
API	70
Web	23
gRPC	7
Library	81
Submodule	95
Infra	11
TOTAL	417

Stub list (Implementation=Stub — returns mock, no real work)

1. POST /api/v1/translate/ebook — pkg/api/handler.go:1954 (emits start event, returns mock; does NOT translate).
2. POST /api/v1/preparation/analyze — pkg/api/handler.go:1832 (file stat/count + events; stub analysis, no LLM).
3. GET /api/v1/preparation/result/:session_id — pkg/api/handler.go:1927 (returns mock result).
4. POST /api/v1/translate-with-verification — pkg/api/verifier_handlers.go (selects/verifies a model, returns metadata + preview; does NOT translate).

Partial list

1. POST /api/batch (standalone pkg/api/server.go) — returns queued batch_id only, no translation executed.
2. vision_engine OpenCV — stub by default; real CV only behind a build tag.
3. cmd/translator — LOCAL path is a STUB (“local translation not yet implemented”); REMOTE path OPERATOR-BLOCKED (no SSH/llama.cpp worker host).

Not-implemented gap rows (§11.4.6)

None — both former gap rows are now Implemented.

Resolved Rev 3: pkg/ebook DOCX-write — Implemented (pure-Go OOXML writer pkg/ebook/docx_writer.go, commit 87cd2be; real DeepSeek run → garden_es.docx = Microsoft Word 2007+). Resolved Rev 4: pkg/ebook PDF-write — Implemented (pkg/ebook/pdf_writer.go, commit fb265e7; Book→HTML5→weasyprint→Cyrillic-faithful PDF, wired into unified-translator .pdf output, main.go:1160; pkg/ebook PDF tests green). Output formats are now EPUB / FB2 / TXT / HTML / MD / DOCX / PDF.

New Rev 4 features (built + tested this round, recordings owed/skipped)

1. **cmd/model-bridge + pkg/bridge** — LLMsVerifier→component+agent bridge (no local models): selects the best verifier-scored model (top-1 + fallback) and exposes it via a CLI and an MCP stdio server (.mcp.json). Commits ab1bed3 + a5860b2. PASS (real run: groq/allam-2-7b score 0.906, Invoke→“Buenos días, amigo.”; MCP nonce-echo HELIX-PR00F-9b21x; go test -race ./pkg/bridge green; §1.1 routing-guard TestBridge_Invoke_RoutesToBestModel). Video PENDING (terminal-surface asciinema→mp4 recording owed).
2. **internal/verifier affirmative-response hard-gate** — commit 97a8afd: a model with affirmative_response=0 is now a hard disqualifier. PASS (§11.4.115 polarity guard pipeline_affirmative_gate_test.go: default RED reproduces pre-fix defect, RED_MODE=0 GREEN guard green this session). Video N/A (internal gate, no user-visible surface).
3. **pkg/api/dashboard.go web-dashboard backend** — commit f6ba5cc: dashboard page + translations endpoints, previously 404, now genuinely translates. PASS unit/integration (dashboard_test.go §11.4.115 RED→GREEN, go test -race ./pkg/api green; live run → “Dobro jutro, prijatelju.”). Video **SKIP** (§11.4.3/§11.4.52 — autonomous browser+video capture needs the HelixQA web/video backend, off-limits this round; migration item owed; NOT a faked confirmation).

Operator-blocked list (§11.4.45)

1. cmd/translate-ssh — SSH worker FB2→EPUB; needs remote SSH host + llama.cpp.
2. cmd/ebook-translator — FB2 remote-translate workflow; same remote SSH/llama.cpp requirement.

Evidence (builds + runs to the blocked point): helixtranslate-cmd-blocked-binaries_20260615-172456.mp4.

Static / hardcoded-return endpoints (Implemented, but not live)

- GET /api/stats (pkg/api/server.go) — hardcoded zeros.
- GET /api/v1/status/:session_id (pkg/api/handler.go) — hardcoded completed.

- GET /api/v1/metrics (cmd/api-server/main.go) — static/zero.
- GET /api/v1/status/:session_id (cmd/monitor-server/main.go) — static monitoring_active.
- GET /api/v1/providers (gRPC GetProviders) — static ProviderRegistry (openai, anthropic, ssh).
- Static language/provider lists in several GET /api/.../languages routes.

Top gaps (engineering)

1. **Video-confirmation 21/478** (+ 2 real-artifact/test-confirmed: DOCX + PDF output). 21 rows carry real, ffproube- and content-verified recordings (Status.md cites each .mp4; the -multipass video is helixtranslate-cli-multipass-verify-20260615.mp4, ffproube 888x630/93fr/9.3s; the 3 video-surfaced bug fixes — prep-translator dead, server TLS startup, REST hardcoded target-lang — are in commit a5e8866). The Rev-4 additions carry PENDING (bridge CLI+MCP, PDF), SKIP (web dashboard — needs HelixQA web/video backend) or N/A (internal verifier gate). Per §11.4.2/§11.4.107 nothing may be marked video-confirmed without a real, content-verified file.
2. **PDF output now Implemented** (Rev 4, commit fb265e7) — pkg/ebook now has FB2/EPUB/DOCX/PDF writers; zero open gap rows remain. Output is EPUB/FB2/TXT/HTML/MD/DOCX/PDF.
3. **-multipass wired (d53e085); -verify ≠ -multipass** — unified-translator -verify runs the CLI's own per-step check; the new -multipass flag invokes the pkg/verification multi-pass polisher engine (now wired + video-confirmed). cmd/cli write-safety FIXED (87cd2be, atomic write/no-clobber, guard cmd/cli/no_partial_output_test.go) + title path-leak FIXED (d53e085).
4. **2 binaries OPERATOR-BLOCKED + 1 local STUB** — translate-ssh/ebook-translator need a remote SSH/llama.cpp host; cmd/translator local path is a STUB.
5. **GET /api/v1/verified-models → 404** — LLMsVerifier disabled in config (route not mounted); feature-disabled-by-config, not a defect.
6. **Per-feature test attribution missing** (Not-inventoried everywhere). Repo has extensive _test.go + test/ suites; mapping suites → features is future work.
7. **4 stubs + 1 unimplemented + 3 partials** must either be implemented or reclassified per §11.4.90 before they can be claimed as working capabilities.
8. **UNCONFIRMED LLM determinations** carried from the inventory: thin OpenAI-compatible providers' base-URL/model specifics; several llms_verifier packages (scoring/helixqa/cliagents/crush/opencode/scheduler/partners/bigdata/multimodal/performance); challenges/userflow evaluators; doc_processor/archdoc.

Video-coverage ratio

21 / 478 enumerated rows = **4.4%** (≈ 5.0% against the 417 headline). Plus 2 real-artifact/test-confirmed (DOCX + PDF output, video PENDING). This is the primary metric to drive upward; each anti-bluff §11.4.107 recording increments the numerator.

Cross-references

- Detail: docs/features/Status.md
- Source: docs/features/.feature_inventory_raw.md
- Sync context: .docs_chain/contexts/features.yaml (§11.4.106)