

Status_Summary

HelixTranslate — Feature Status Summary

Revision: 2 **Last modified:** 2026-06-15T17:30:00Z **Authority:** Two-audience companion to docs/features/Status.md (§11.4.56). Derived from the same inventory. Per §11.4.44 (revision header), §11.4.60 (always-sync), §11.4.6 (no-guessing).

Page 1 — For the team (non-developer)

What is this? HelixTranslate is an ebook translation system. This page is a plain-language snapshot of how much of it we have catalogued and how much we have proven works on camera.

What works

- We have a complete catalogue of **every feature** in the product and its 8 owned add-on modules — **472 individual capabilities** catalogued (470 from the source inventory + 2 honest “unimplemented output” gap rows added this round; the headline “417” is the same list with closely-related sub-options counted once).
- The majority are fully built and reachable: the command-line translators, the web dashboards, the REST and gRPC servers, ~32 built-in AI providers, ebook format readers (FB2, EPUB, DOCX, HTML, TXT, PDF) and writers (EPUB, FB2, TXT, HTML, Markdown), caching, security, and all 8 add-on modules.
- **20 features are now proven on real recordings** this round — and each recording was checked frame-by-frame to confirm it genuinely shows the feature working (real translated text in the right language, a live connection count changing, etc.), not just “a screen”. These include: the primary command-line translator doing real DeepSeek translations and converting between ebook formats (EPUB→TXT, HTML→EPUB, FB2→EPUB, FB2→FB2), Serbian Cyrillic/Latin handling, the REST API server translating for real, the gRPC server translating English→Spanish, the markdown round-trip tool, the preparation/analysis runner (now fixed), the simple CLI translator, and the live monitoring dashboard.

What is pending or limited

- **Video proof is still the main gap, but moving: 20 of 472** features now have a recorded, watch-it-yourself demonstration ($\approx 4.3\%$, up from 1). Everything else is built and present in the code, but a recording is still owed. Nothing is claimed proven just because the code exists.
- **DOCX and PDF *output* are not built yet.** The product can *read* DOCX and PDF, but it cannot *write* them — there is no DOCX or PDF writer. Output is limited to EPUB, FB2, TXT, HTML and Markdown.
- **Two remote-worker tools are blocked on infrastructure:** the SSH-based translators (`translate-ssh`, `ebook-translator`) need a remote helper machine running a local AI engine, which we don't have available. They build and start, then stop at the missing machine.
- **The documented translator tool's "translate on this computer" mode is a placeholder** ("local translation not yet implemented"); its remote mode is blocked on the same missing machine.
- **The "verified models" API returns 404** because the model-verification service is switched off in the current configuration (a config choice, not a broken feature).
- **4 features are "stubs"** — they look like real endpoints but return placeholder data: `ebook-translate-via-API`, the two preparation/analysis API endpoints, and `translate-with-verification`.
- A handful of small API endpoints return fixed/sample data (e.g. a stats endpoint that always shows zeros). These are flagged in the detailed document.

Video-confirmation coverage

20 / 472 $\approx 4.3\%$ (up from 1). This is the headline number to keep improving: each new genuine recording raises it.

Team actions

- **Operator decision owed for 2 blocked tools:** to confirm `translate-ssh` and `ebook-translator`, provide a remote SSH host running the local AI engine (`llama.cpp`). Until then they stay marked OPERATOR-BLOCKED.
 - Priority ask: produce real recordings for the next-most-important runtime features (web dashboard translation, the other AI providers) to keep lifting video-confirmation coverage.
-

Page 2 — For software engineers

Source & method

Derived 1:1 from docs/features/.feature_inventory_raw.md (Rev 1). Every detailed inventory row → one Status row. Statuses set per §11.4.6 from what the inventory actually found in source; no test files were attributed per-feature (recorded Not-inventoried, an honest unknown, never guessed).

Counts

Dimension	Value
Headline total (dedup per-category tally)	417
Enumerated detailed rows (this doc + Status.md)	472 (470 inventory + 2 Rev 2 gap rows: DOCX-write, PDF-write)
Implemented	463
Stub	4
Not implemented (gap rows)	2 (pkg/ebook DOCX-write, PDF-write)
Partial	3 (POST /api/batch; vision_engine OpenCV; cmd/translator local STUB + remote OPERATOR-BLOCKED)
Operator-blocked	2 (translate-ssh, ebook-translator)
Video-confirmed	20
Video PENDING	runtime/user-visible, no recording yet
Video N/A	flags / internal types / infra middleware

Per-category (inventory headline)

Category	Count
CLI	130
API	70
Web	23
gRPC	7
Library	81
Submodule	95
Infra	11
TOTAL	417

Stub list (Implementation=Stub — returns mock, no real work)

1. POST /api/v1/translate/ebook — pkg/api/handler.go:1954 (emits start event, returns mock; does NOT translate).
2. POST /api/v1/preparation/analyze — pkg/api/handler.go:1832 (file stat/count + events; stub analysis, no LLM).
3. GET /api/v1/preparation/result/:session_id — pkg/api/handler.go:1927 (returns mock result).
4. POST /api/v1/translate-with-verification — pkg/api/verifier_handlers.go (selects/verifies a model, returns metadata + preview; does NOT translate).

Partial list

1. POST /api/batch (standalone pkg/api/server.go) — returns queued batch_id only, no translation executed.
2. vision_engine OpenCV — stub by default; real CV only behind a build tag.
3. cmd/translator — LOCAL path is a STUB (“local translation not yet implemented”); REMOTE path OPERATOR-BLOCKED (no SSH/llama.cpp worker host).

Not-implemented gap rows (Rev 2, §11.4.6)

1. pkg/ebook DOCX-write — no DOCX writer; DOCX is parse-only; unified-translator rejects .docx output.
2. pkg/ebook PDF-write — no PDF writer; PDF is extract-only; unified-translator rejects .pdf output.

| Output formats are EPUB / FB2 / TXT / HTML / MD.

Operator-blocked list (§11.4.45)

1. cmd/translate-ssh — SSH worker FB2→EPUB; needs remote SSH host + llama.cpp.
2. cmd/ebook-translator — FB2 remote-translate workflow; same remote SSH/llama.cpp requirement.

| Evidence (builds + runs to the blocked point): helixtranslate-cmd-blocked-binaries_20260615-172456.mp4.

Static / hardcoded-return endpoints (Implemented, but not live)

- GET /api/stats (pkg/api/server.go) — hardcoded zeros.
- GET /api/v1/status/:session_id (pkg/api/handler.go) — hardcoded completed.

- GET /api/v1/metrics (cmd/api-server/main.go) — static/zero.
- GET /api/v1/status/:session_id (cmd/monitor-server/main.go) — static monitoring_active.
- GET /api/v1/providers (gRPC GetProviders) — static ProviderRegistry (openai, anthropic, ssh).
- Static language/provider lists in several GET /api/.../languages routes.

Top gaps (engineering)

1. **Video-confirmation 20/472.** 20 rows carry real, ffmpeg- and content-verified recordings (Status.md cites each .mp4; the 3 video-surfaced bug fixes — prep-translator dead, server TLS startup, REST hardcoded target-lang — are in commit a5e8866). All other runtime features carry PENDING. Per §11.4.2/§11.4.107 nothing else may be marked video-confirmed without a real, content-verified file.
2. **DOCX/PDF output unimplemented** — pkg/ebook has FB2-write + EPUB-write only. Two Rev-2 gap rows record this honestly; output is EPUB/FB2/TXT/HTML/MD.
3. **-verify ≠ multipass engine** — unified-translator -verify runs the CLI's own per-step check; the pkg/verification multi-pass polisher has no CLI entry point wired in.
4. **2 binaries OPERATOR-BLOCKED + 1 local STUB** — translate-ssh/ebook-translator need a remote SSH/llama.cpp host; cmd/translator local path is a STUB.
5. **GET /api/v1/verified-models → 404** — LLMsVerifier disabled in config (route not mounted); feature-disabled-by-config, not a defect.
6. **Per-feature test attribution missing** (Not-inventoried everywhere). Repo has extensive _test.go + test/ suites; mapping suites → features is future work.
7. **4 stubs + 2 unimplemented + 3 partials** must either be implemented or reclassified per §11.4.90 before they can be claimed as working capabilities.
8. **UNCONFIRMED LLM determinations** carried from the inventory: thin OpenAI-compatible providers' base-URL/model specifics; several llms_verifier packages (scoring/helixqa/cliagents/crush/opencode/scheduler/partners/bigdata/multimodal/performance); challenges/userflow evaluators; doc_processor/archdoc.

Video-coverage ratio

20 / 472 enumerated rows = **4.3%** ($\approx 4.8\%$ against the 417 headline), up from 1 / 470. This is the primary metric to drive upward; each anti-bluff §11.4.107 recording increments the numerator.

Cross-references

- Detail: docs/features/Status.md
- Source: docs/features/.feature_inventory_raw.md
- Sync context: .docs_chain/contexts/features.yaml (§11.4.106)