

CONTINUATION — HelixTranslate session-resumption file

Revision: 7 **Last modified:** 2026-06-13T15:30:00Z **Purpose:** Single canonical out-of-the-box entry point for any fresh session (§11.4.131 / §12.10 / §11.4.127). To resume: point a new session at THIS file, run `git fetch --all`, and say **continue**.

SHORT resumption sentence

Read docs/CONTINUATION.md then `.remember/remember.md`, run `git fetch --all`, and **continue** the HelixTranslate “raise-to-enterprise” mandate at **Phase 4 (tests/Challenges/HelixQA to ~100% per type + expand real ebook-translation evidence)** while finishing the Phase-3 tail (Models decision, governance gaps). Binding: anti-bluff §11.4 (real captured evidence, no false PASS), no-force-push §11.4.113, flat snake_case submodules §11.4.28/§11.4.29, every change independently reviewed §11.4.142, containers-first infra §11.4.76, release tags prefixed helix_translate- (§11.4.151). Work subagent-driven (§11.4.70) with ≥ 3 parallel streams (§11.4.103).

Live state anchors (moment-valid)

- **Parent HEAD:** 9004477 on main; pushed to BOTH milos85vasic/Translator + HelixDevelopment/HelixTranslate (verified, fast-forward, no force). Session commit chain: b3dc7f9(llm_provider) → e775088 → 8a6af67 → 7331c54 → 76677aa → 18c5137 → de256dd → 9004477.
- **llm_provider HEAD:** b3dc7f9 (W7 CONST-036 propagation block + regenerated html/pdf), pushed to HelixDevelopment/LLMProvider master.
- **Constitution HEAD:** 5e671fe (§11.4.151 added), pushed to all 6 upstreams; parent pointer bumped.
- **Build:** `go build ./... = EXIT 0`. **Total test coverage = 50.7%** (`go tool cover -func total`; see docs/testing/coverage_matrix.md).
- **Submodules (flat, snake_case):** challenges containers constitution doc_processor docs_chain helix_qa llm_orchestrator llm_provider llms_verifier security vision_engine.
- **Release prefix:** HELIX_RELEASE_PREFIX=helix_translate (.env git-ignored, .env.example tracked). First RC: helix_translate-1.0.0-dev-0.0.1 — create ONLY when genuinely green (§11.4.40), operator-gated.
- **Safety backup:** ../helix_translate_gitbackup_20260611T181545Z/repo.git.mirror (pre-rename 311c585).

DONE

Phase 1 — flat snake_case submodules (reviewed GO, pushed): 8 submodules renamed; Go pkg challenges/→pkg/challenge_runner/; docs_chain added; .env release-prefix.go build ./... EXIT 0. **Phase 2 — constitution §11.4.151** release-prefix rule → pushed to all 6 constitution upstreams; parent pointer bumped; inheritance meta-test PASS. **Phase 3 (partial):** - Security/ plain dir → flat security submodule (proven byte-identical to upstream, zero loss; §11.4.124). - All submodules + main synced to every upstream (one stale containers gitlab mirror FF'd). - **docs_chain OPERATIONAL:** .docs_chain/contexts/tracked_docs.yaml registered; real pandoc+weasyprint sync produced docs/CONTINUATION.{html,pdf} + README.{html,pdf}; verify = in-sync. See docs/DOCS_CHAIN.md. - **Real translation PROVEN (anti-bluff):** EN→Serbian via DeepSeek deepseek-chat, 208 Cyrillic chars, differs from source, no placeholders. Evidence: qa-results/translation/<ts>/ (raw, git-ignored). Asset: test/assets/crow_and_pitcher_en.txt. - **Fixed a regression I introduced:** challenge scripts' PROJECT_ROOT="\${SCRIPT_DIR}/../.." broke when moved 1 level deeper → corrected to ../../..; 3 challenges re-verified PASS (cache_invalidation, model_verification_gate, anti_bluff step1-3).

CLOSED this session (2026-06-13, batch e775088 / llm_provider b3dc7f9 — all pushed, captured evidence)

- **W4**  pkg/security flaky Short-TTL — widened TTL→1min; 50× + -race + CPU-load all PASS.
- **W5**  pkg/distributed 120s timeout — bounded SMTP send (real defect) + in-process test servers; 3× ~48.5s, vet 0.
- **W6**  internal/verifier/discovery 600s timeout — injectable URLs (prod unchanged) + sentinel stub + honest SKIP; 3× ~1s, paired §1.1 mutation proven.
- **W7**  llm_provider CONST-036 propagation block — challenge GREEN; html/pdf regenerated.
- **W8**  anti_bluff_execution_challenge.sh BSD-sed — portable tmpfile sed (§11.4.67); isolated rc=0 proof.
- **W9**  tracked .bak/.backup residue — git-history-investigated (§11.4.124), removed + .gitignore; build 0.
- **W10**  -script latin→Cyrillic — pkg/script was never imported into unified-translator; normalizeScript wired; RED→GREEN 7 tests + 3×.
- **W12**  8 challenge scripts brittle root — git -C rev-parse --show-toplevel w/ fallback (§11.4.111); all parse:OK root:OK.
- **D2**  (wave2, 7331c54) test/unit intermittent FAIL — TestVerifier/EventEmission timing race (50ms Sleep vs goroutine-dispatched handler) + data race (proven -race). Mutex eventCollector + bounded poll. BEFORE 1/10 FAIL+race → AFTER -race -count=10 10/10 PASS.
- **W2-A**  (wave2) cmd/unified-translator coverage 3.2%→18.0%, mutation-verified; + latent dangling-pointer fix (Steps []TranslationStep→[]*TranslationStep).
- **W2-B**  (wave2) pkg/storage coverage 32.9%→35.3% (Redis cache-key helpers 0%→100%, real SQLite round-trips), mutation-verified, daemon paths honest-SKIP.

- **wave3** (18c5137): **W3** pkg/translator/llm stress/chaos + **FIXED real prod data race** in BaseTranslator cache+stats (RWMutex, -race ×3); **W2** sshworker 19.6%→39.7%; **W2** batch 77.2%→90.6%.
- **wave4** (de256dd): **sshworker progress-map leak** on ctx.Done() fixed (defer cleanup, RED 300/300→GREEN -race); **D3** pkg/translator{,/llm} test-only EventBus races fixed (asyncFlag); **D7** pkg/events TestEventBus_Subscribe race fixed; **W2** verification 64.0%→73.5%; **W2** script (already 100% stmt) +11 behavioral/digraph tests.
- **D5** (9004477) **FIXED real bug** pkg/verification parseNote: CONTENT-only note (no IMPLICATIONS) silently dropped → finalize Content; RED→GREEN, mutation-verified.
- **D6** (9004477) **FIXED** verified_factory map-order flake → order-independent ElementsMatch; 10/10.
- **wave5** (aflef47): **W14** scripts/commit_all.sh wrapper (no-force/multi-upstream/FF-only/quiescence/explicit-pathspect/bg-push) + hermetic selftest 13/0 (conductor-run verified) — NOT yet wired to real remotes (line-by-line review pending); **W2** format 0%→97.6%, markdown 73.9%→80.1%, coordination 0%→92.9% + **GENUINE nil-guard fix** in TranslateWithRetry (mutation-verified: revert→nil-panic). §11.4.147: format+coordination were rate-limit-crashed at report stage; conductor verified+adopted their work (not lost, not blindly trusted).

Session total: 25 items resolved (W4-W10,W12 + D2 + W2×6[unified-translator/storage/batch/sshworker/verification/script] + W3 translator + sshworker-leak + D3 + D7 + D5 + D6). Real prod bugs fixed: translator cache race, SMTP no-deadline, dangling step-ptr, sshworker map-leak, event races (D2/D3/D7), note-content loss (D5).

OPEN workable items (queue — many parallelizable, disjoint scope)

#	Item	Type	Notes / evidence
W1	Models/ divergent types.go (60-line lean LLMRequest, absent upstream)	Operator decision §11.4.122	Convert needs preserving/ discarding the local shape. Not consumed (no replace/import). DO NOT silently remove. Deferred — not blocking; surface to operator before W16. Done: unified-translator 18%, storage 35.3%, batch 90.6%, sshworker 39.7%, verification 73.5%, script(100%+depth), translator/llm(+stress/chaos). In-flight (wave5): format, coordination, markdown. NOTE: gRPC/api-server/server/redis/postgres at 0% are integration-infra-gated (need real daemons) — W15 containers-first unlocks these; honest deferral per package.
W2	Coverage → ~100% (§11.4.27); ongoing	Task	

#	Item	Type	Notes / evidence
W3	Missing test types: chaos, ddos, scaling, ui, ux, full-automation (in-module)	Task	§11.4.85 chaos/stress mandatory.
W11	Wire more docs_chain contexts (Issues/Fixed/Status once they exist)	Task	docs_chain proven operational.
W13	.gitmodules section labels still PascalCase	Task (cosmetic)	Needs per-submodule .git/modules/* gitdir move.
W14	No project commit wrapper scripts/commit_all.sh (§11.4.22)	Task	IN-FLIGHT (wave5): multi-upstream push + no-force §11.4.113 + explicit-paths spec + quiescence + background-push §11.4.88 + hermetic self-test. Review before wiring to real remotes.
W15	Containers-first infra (§11.4.76) — run services via containers submodule	Feature	Phase 3/5.
W16	Convert Models/ → models submodule after W1 resolved	Task	Blocked on W1.
D1	docs_chain + security CONSTITUTION.md lack literal CONST-036	Task	§11.4.118 discovery. They use §11.4.X cascade scheme (not CONST-NNN); challenge doesn't check them. Governance-design decision needed — do NOT blindly inject CONST-NNN (§11.4.6).
D4	pkg/script Latin→Cyrillic morpheme-boundary mis-transliteration	Bug (open)	konjugacija→коњугација (should be конјугација); injekcija, надживети similar. Greedy digraph matching; real fix needs morpheme/dictionary model (high blast radius) — operator-aware decision. Pinned with KNOWN-LOSSY tests.
D8	pkg/markdown bare leading --- misparsed as frontmatter → chapters silently dropped (data loss)	Bug (open)	markdown_to_epub.go:78–90: first --- always treated as frontmatter-open, so MD using --- as chapter separator w/o a leading frontmatter block loses everything after it. HR-split works only after a real frontmatter block closes. Pinned w/ tests (correct + quirk). Fix:

#	Item	Type	Notes / evidence
			only open frontmatter if --- is line 1 + a closing --- exists; reconcile pinned tests (§11.4.120). Also minor: →dash (lossy numbering).
W14b	Review scripts/commit_all.sh line-by-line, then adopt as the standard commit path	Task	Selftest 13/0 + conductor-run verified; not yet used on real remotes. macOS /bin/sh=bash so arrays OK; if ever run under dash/mksh refactor arrays (subagent flagged).

NEXT phases (priority order)

- **Phase 4** — drive W2–W8 + W10: per-type test suites to ~100% (§11.4.27), real Challenges + HelixQA bank execution with captured evidence, expand real ebook translations (all formats, whole chapters, anti-bluff §11.4/§11.4.69). Subagent-driven, ≥3 parallel streams.
- **Phase 5** — containers-first infra (W15); docs_chain context expansion (W11); full docs (guides/diagrams/SQL/templates) + enterprise Website.
- **Phase 6** — RC tag helix_translate-1.0.0-dev-0.0.1 across all submodules + main ONLY when genuinely green (§11.4.40), operator-confirmed.

Binding constraints

Anti-bluff §11.4 (real captured evidence, no false PASS) · no-force-push §11.4.113 (merge-onto-latest-main) · multi-upstream push §2.1 · flat snake_case §11.4.28/§11.4.29 · every change independently reviewed §11.4.142 · host-safety §12 (no suspend/poweroff) · no silent component removal §11.4.122 · containers-first §11.4.76 · release prefix §11.4.151 · subagent-driven default §11.4.70 · ≥3 parallel streams §11.4.103.

Gotchas

- /Volumes/T7 is **case-sensitive HFS+** (NOT the internal disk — verify on the actual volume, §11.4.6).
- No scripts/commit_all.sh; stage explicit paths, never git add -A; never git add helix_qa (nested third-party pointer drift).
- PIPESTATUS empty in this shell (zsh); use \$? directly.
- Mutation challenges can leave .go.backup/.bak residue — scan + clean before commit (§11.4.84).