

Status

HelixTranslate — Feature Status

Revision: 13 **Last modified:** 2026-06-16T13:45:00Z **Authority:** Derived from docs/features/.feature_inventory_raw.md (Revision 1). Per §11.4.45 (captured-evidence Status doc), §11.4.44 (revision header), §11.4.56 (two-audience summary → Status_Summary.md), §11.4.60 (always-sync), §11.4.6 (no-guessing — every status reflects what the inventory actually found in source). **Scope:** Every one of the 417 inventoried features across CLI, API, Web, gRPC, Library, Submodule and Infra. helix_qa deliberately not included.

Anti-bluff note (§11.4.6 / §11.4.2 / §11.4.107): Video-confirmation is set to a real file **only** where a recording exists AND that recording genuinely demonstrates the feature working (each cited .mp4 was ffprobe-verified for non-zero duration+frames and content-verified against its claimed behaviour — e.g. real DeepSeek output in the target language, real gRPC translated text, live WebSocket count change). **41 feature rows are video-confirmed** (Wave 3d of 2026-06-16 added **4 net-new**, prioritising feature-type diversity — the **cmd/verify-models CLI** (real LLMsVerifier discovery/scoring/selection: 14 env-keyed providers with real per-provider reachable/auth/HTTP-status/candidate/verified counts, summary total verified: 4, then model-bridge list selection ranking #1 novita/Sao10K/L3-8B-Stheno-v3.2 score=0.91875 ... #4 siliconflow score=0.88125 — helix_translate-verify-models-wave3d-20260616.mp4), the **cmd/workable-items CLI** (real §11.4.93 SQLite SSoT: validate → OK: DB ... matches markdown (81 items), list → real ATM-NNN rows + descriptions — helix_translate-workable-items-wave3d-20260616.mp4), and **2 more providers** — **nvidia** (“...Un anciano pescador **caminaba** a lo largo de la orilla.” via integrate.api.nvidia.com, helix_translate-provider-nvidia-translate-wave3d-20260616.mp4) and **openrouter** (“...Un anciano pescador **paseaba** a lo largo de la orilla.” via openrouter.ai/api, helix_translate-provider-openrouter-translate-wave3d-20260616.mp4), the two provider outputs distinct (caminaba/paseaba) proving genuine per-provider models, all four Wave-3d clips ffprobe+frame-verified per §11.4.107 (790×560 yuv420p, ≥6 frames at fps=2, CLI clips show advancing distinct sections / provider clips show start-frame English-only ≠ output-frame Spanish); the Wave-3d providers reach the llm_provider/OpenAI-compatible per-provider path; upstage was tested but is an honest SKIP (auth=false HTTP 403), together SKIPPed (no key) — never faked. Wave 3c of 2026-06-16 added **2 net-new** — the **Hyperbolic** library client (pkg/translator/llm) and the **Fireworks** provider in the llm_provider submodule (llm_provider/pkg/providers/fireworks/

fireworks.go), each a real-use Wave-3c .mp4 showing a distinct EN→ES translation through the OpenAI-compatible per-provider path — helix_translate-provider-hyperbolic-translate-wave3c-20260616.mp4 (“Al amanecer, el sol salía sobre el tranquilo pueblo. Un anciano pescador caminaba por la orilla...”) and helix_translate-provider-fireworks-translate-wave3c-20260616.mp4 (“Al amanecer, el sol ascendió sobre el tranquilo pueblo. Un anciano pescador paseaba por la orilla...”), the two outputs distinct from each other (salía/caminaba vs ascendió/paseaba) proving genuine per-provider models, ffmpeg+frame-verified per §11.4.107 (790×560 yuv420p, ≥6 frames at fps=2, start-frame input-only ≠ output-frame Spanish). Wave 3c also **re-confirmed** (no double-count) the already-confirmed REST POST /api/v1/translate and GET /health · /api/v1/version · /api/v1/providers rows against a freshly-started live cmd/server TLS instance (port 9443) — helix_translate-rest-translate-wave3c-20260616.mp4 (real JSON {"translated":"El sol de la mañana se alzó sobre el tranquilo pueblo.", "provider":"llm-deepseek",...}) and helix_translate-rest-endpoints-wave3c-20260616.mp4 (real health/version/providers JSON). The GET /api/v1/verified-models 404 remains an honest PENDING gap (LLMsVerifier disabled in config — not confirmed). Wave 3b of 2026-06-16 added 3 net-new — the **Gemini**, **Zhipu (GLM)** and **Cohere** library clients, each backed by a real-use Wave-3b .mp4 showing a distinct EN→SR-latin translation through the per-provider path — helix_translate-provider-gemini-translate-wave3b-20260616.mp4 (“Staro svjetiljko stajalo je samotočno na kamenitoj obali...”), helix_translate-provider-zhipu-translate-wave3b-20260616.mp4 (“Stara svjetiljka stojeća samostalno na kamenitoj obali...”), helix_translate-provider-cohere-translate-wave3b-20260616.mp4 (provider=cohere via -base-url https://api.cohere.ai/compatibility/v1, “Stari svjetionik stajao je sam na kamenitoj obali... svijeća njegova vodila brodove...”), all four outputs (incl. the re-confirmed deepseek clip helix_translate-provider-deepseek-translate-wave3b-20260616.mp4 “Stari svjetionik stajao je sam na kamenitoj obali...”) distinct from one another proving genuine per-provider models, ffmpeg+frame-verified (non-zero dur+frames, 790×560 even-dims yuv420p) + ≥6 frames extracted with one content-verified per §11.4.107; the deepseek clip is a re-confirmation, no double-count; Wave 3a of 2026-06-16 added 2 net-new — the **Cerebras** and **SambaNova** per-provider LLM clients, each backed by a real-use Wave-3a .mp4 showing a distinct EN→ES translation through unified-translator -provider <name> — helix_translate-provider-cerebras-translate-wave3a-20260616.mp4 (“El sol de la mañana se alzó sobre el tranquilo pueblo.”) and helix_translate-provider-sambanova-translate-wave3a-20260616.mp4 (“El sol matutino se alzó sobre el tranquilo pueblo.”), the two outputs distinct from each other proving genuine per-provider models, ffmpeg+frame-verified per §11.4.107 with start-frame ≠ output-frame liveness; Wave 2 of 2026-06-16 added 5 net-new — DOCX output, PDF output, HTML→Markdown conversion, ProviderDiverseTranslators, EnsembleFactory — each backed by a real-use Wave-2 .mp4 independently validator-verified ffmpeg+frame; Wave 2 also re-confirmed the already-confirmed gRPC TranslationService row with an additional clip, no double-count; Wave 1 added 2 — bridge-ensemble best-model selection + bridge provider-diverse catalogue) across unified-translator (DeepSeek translate, EPUB→TXT / HTML→EPUB /

FB2→EPUB / FB2→FB2 conversions, Serbian-Cyrillic, -script Cyrillic[?]Latin, format-detection, help/version, -verify, **-multipass multi-pass polishing engine**), the REST API server (POST /api/v1/translate real DeepSeek + target_lang FIXED, TLS startup FIXED, /health · /api/v1/version · /api/v1/providers), the gRPC server (real EN→ES), markdown-translator (EPUB[?]MD round-trip), preparation-translator (FIXED real analysis), cmd/cli (real DeepSeek), monitor-server (live WS hub), the DeepSeek library client, and the **LLMsVerifier→agent bridge CLI** (cmd/model-bridge — helixtranslate-bridge-bestmodel-translate-20260615.mp4: in-process verify→SQLite store→select strongest novita/Sao10K/L3-8B-Stheno-v3.2 score 0.919 → live invoke EN→ES “Good morning, friend.” → “Buenos días, amigo.”; ffprobe 8.0s/80 frames, ≥6 frames content-verified) **and the LLMsVerifier→agent bridge MCP-stdio surface** (cmd/model-bridge mcp — helixtranslate-bridge-mcp-stdio-20260615.mp4: a real JSON-RPC MCP session over stdio — initialize→tools/list→bridge_best_model→bridge_invoke — where tool bridge_invoke returned a live verified-model translation “Le pont relie deux rives.” (isError:None); ffprobe 11.88s/10 frames, ≥6 frames content-verified). **Now video-confirmed (Wave 2): DOCX output** (Implemented; pure-Go OOXML writer pkg/ebook/docx_writer.go, commit 87cd2be) — Wave-2 real-use video helix_translate-docx-output-20260616-112943.mp4 (unified-translator DOCX output, openai/gpt-4, the produced .docx carries real Spanish text; validator ffprobe+frame-verified). **PDF output** (Implemented, commit fb265e7; pkg/ebook/pdf_writer.go Book→HTML5→weasyprint→Cyrillic-faithful PDF, wired into unified-translator .pdf output, main.go:1160) — Wave-2 real-use video helix_translate-pdf-output-20260616-113057.mp4 (valid PDF with real Spanish; validator ffprobe+frame-verified). **Wave-1 bridge-translator-path blocker RESOLVED (caveat 8):** the ValidModels-whitelist runtime failure that blocked the DOCX/PDF/gRPC/per-provider videos in Wave 1 is fixed — the verified-bridge translator path now produces real per-provider translations (Wave-2 provider clips: novita/mistral/groq/siliconflow). **Honest gaps recorded, NOT confirmed:** cmd/translator + translate-ssh + ebook-translator are **Obsolete** (→ **Fixed.md**), **Rev 7** (feature-removed — the local-runtime + SSH-local paths were removed in bridge phase-2 R-2..R-4; the default path now sources the LLMsVerifier pkg/bridge; the earlier STUB/OPERATOR-BLOCKED wording is stale and corrected); GET /api/v1/verified-models returns 404 because LLMsVerifier is disabled in config. Everything else is PENDING (a recording is owed) or N/A (no user-visible video applies — e.g. CLI flags, internal library types). Absence of a runtime recording is stated honestly, never papered over.

Operator-blocked items (read first, §11.4.45)

Two binaries are OPERATOR-BLOCKED — both require a remote SSH worker host running llama.cpp, which is not available in this environment. The binaries build and run as far as the missing host allows (captured in helixtranslate-cmd-blocked-binaries-20260615-172456.mp4):

- **cmd/translate-ssh** — SSH worker 4-step FB2→EPUB translator. **Unblock condition:** a reachable SSH host with llama.cpp + a model.

- **cmd/ebook-translator** — FB2 remote-translate workflow (syncs binary to remote, runs remote translate, downloads outputs). **Unblock condition:** same remote SSH/llama.cpp host.
- **cmd/translator (remote path)** — remote SSH/llama.cpp translate path is OPERATOR-BLOCKED (same host requirement); its LOCAL path is a separate STUB (“local translation not yet implemented”).

Coverage summary

Metric	Value
Headline feature total (inventory’s deduplicated per-category tally)	417
Enumerated feature rows in this doc	494 (Rev 9 = 493 Rev 8 + 1 new unified-translator HTML→Markdown conversion row added this wave for the Wave-2 html-to-md video; §11.4.6 — re-derive with awk over ^\ 9-column rows. The earlier “478” was NOT re-derivable from the live table — it was a hand-tracked running tally that had drifted; Rev 8 added the 7 missing pkg/bridge ensemble-seam rows: BestTranslator, BestTranslatorFunc, EnsembleFactory, ProviderDiverseTranslators, ProviderDiverseClients, ProviderDiverseModels, BestClient)
Implemented	443 (Rev 9: 442 Rev 8 + 1 new unified-translator HTML→Markdown conversion row; Rev 8 was 435 Rev 7 + 7 new pkg/bridge ensemble-seam rows; was 471 Rev 6, −36 flipped to Obsolete Rev 7 — local-runtime + SSH-local features removed in bridge phase-2 R-2..R-4)
Obsolete (→ Fixed.md)	39 (Rev 7 — bridge phase-2 R-2..R-4 removals: cmd/translate-ssh ×9, cmd/ssh-translation ×2, cmd/translator ×19, cmd/ebook-translator ×3, pkg/sshworker ×2, pkg/modelsbridge ×1, Ollama provider ×1, llama.cpp provider+coordinator ×2; Reason=feature-removed; the KEPT distributed-API path is NOT Obsolete)
Stub	4 (POST /api/v1/translate/ebook, POST /api/v1/preparation/analyze, GET /api/v1/preparation/result/:id, POST /api/v1/translate-with-verification)
Not implemented (gap rows)	0 (PDF-write flipped gap→Implemented Rev 4, commit fb265e7; output now EPUB/FB2/TXT/HTML/MD/DOCX/PDF)

Metric	Value
Partial	2 (POST /api/batch on standalone pkg/api/server.go — returns queued batch_id only, no translation; vision_engine OpenCV — stub default, real impl behind build tag) — was 3 Rev 6; cmd/translator flipped to Obsolete Rev 7
Operator-blocked	0 (was 2 Rev 6 — translate-ssh + ebook-translator flipped to Obsolete Rev 7: the remote SSH/llama.cpp worker capability was removed, not merely host-blocked)
Video-confirmed	41 (real, content-verified recordings — see Anti-bluff note; Rev-13 / Wave 3d of 2026-06-16 added 4 net-new video confirmations prioritising feature-type diversity — the cmd/verify-models CLI (helix_translate-verify-models-wave3d-20260616.mp4, real LLMsVerifier discovery/scoring/selection + ranking), the cmd/workable-items CLI (helix_translate-workable-items-wave3d-20260616.mp4, real §11.4.93 SQLite validate+list), and 2 more providers nvidia (helix_translate-provider-nvidia-translate-wave3d-20260616.mp4, “...caminaba a lo largo de la orilla.”) + openrouter (helix_translate-provider-openrouter-translate-wave3d-20260616.mp4, “...paseaba a lo largo de la orilla.”), each ffprobe+frame-verified per §11.4.107; running total 37 (Rev 12) + 4 = 41. upstage HTTP-403 SKIP + together no-key SKIP, never faked. Rev-12 / Wave 3c of 2026-06-16 added 2 net-new video confirmations — the Hyperbolic library client (helix_translate-provider-hyperbolic-translate-wave3c-20260616.mp4, “...el sol salía... caminaba por la orilla...”) and the Fireworks llm_provider submodule client (helix_translate-provider-fireworks-translate-wave3c-20260616.mp4, “...el sol ascendió...paseaba por la orilla...”), each a distinct real EN→ES translation via the OpenAI-compatible per-provider path, ffprobe+frame-verified per §11.4.107 (790×560 yuv420p, ≥6 frames at fps=2, start-frame input-only ≠ output-frame

Metric	Value
	Spanish), the two outputs distinct proving genuine per-provider models; Wave 3c also re-confirmed (NOT double-counted) the already-confirmed REST POST /api/v1/translate+/health · /api/v1/version · /api/v1/providers rows against a live cmd/server TLS instance (helix_translate-rest-translate-wave3c-20260616.mp4 + helix_translate-rest-endpoints-wave3c-20260616.mp4); count reconciliation (§11.4.6): this cell read 32 through Rev 10/11 — a sync lag behind the Anti-bluff-note prose; it is corrected to the true running total here — 30 (Rev 9) + 2 (Wave 3a Cerebras/SambaNova) + 3 (Wave 3b Gemini/Zhipu/Cohere) + 2 (Wave 3c Hyperbolic/Fireworks) = 37. Rev-10 / Wave 3a of 2026-06-16 added 2 net-new video confirmations — the Cerebras and SambaNova per-provider LLM clients (helix_translate-provider-cerebras-translate-wave3a-20260616.mp4 + helix_translate-provider-sambanova-translate-wave3a-20260616.mp4), each a distinct real EN→ES translation via unified-translator -provider <name>, ffmpeg+frame-verified per §11.4.107 with start-frame ≠ output-frame liveness, the two outputs distinct proving genuine per-provider models; Rev-11 / Wave 3b of 2026-06-16 added 3 net-new — the Gemini, Zhipu (GLM) and Cohere library clients (helix_translate-provider-{gemini,zhipu,cohere}-translate-wave3b-20260616.mp4), distinct EN→SR-latin per-provider translations, frame-verified per §11.4.107; Rev-9 / Wave 2 of 2026-06-16 added 5 net-new video confirmations, each backed by a real-use Wave-2 .mp4 independently validator-verified ffmpeg+frame §11.4.107: DOCX output (helix_translate-docx-output-20260616-112943.mp4), PDF output (helix_translate-pdf-output-20260616-113057.mp4), HTML→Markdown conversion (helix_translate-html-to-md-20260616-114228.mp4), ProviderDiverseTranslators +

Metric	Value
	EnsembleFactory (the 4 per-provider clips novita/mistral/groq/siliconflow — helix_translate-provider-{novita,mistral,groq,siliconflow}-translate-20260616-114*.mp4). Wave 2 also re-confirmed the already-confirmed gRPC TranslationService row with an additional clip helix_translate-grpc-translate-20260616-113415.mp4 (NOT double-counted — that row was already video-confirmed). DOCX output and PDF output are no longer “real-artifact-only” — they are now video-confirmed. §11.4.108 note: the Wave-1 bridge-translator-path runtime blocker (caveat 8) is RESOLVED, which is what made the DOCX/PDF/gRPC/per-provider Wave-2 recordings genuinely demonstrate working features (recording them in Wave 1 would have been a §11.4.107 bluff; they were honest SKIPS then). Wave 1 added 2: bridge-ensemble best-model selection + bridge provider-diverse catalogue. $\approx 8.3\%$ of 494 enumerated rows ($\approx 9.8\%$ of the 417 headline)
Video-confirmation PENDING	runtime/user-visible features without a recording yet
Video-confirmation N/A	flags, internal library types, infra middleware (no standalone user-visible video)

§11.4.6 reconciliation: The inventory’s headline is **417** — its own note states this is an *approximate, deduplicated* per-category tally where “some rows are sub-features... counted once, and a few rows span two categories (counted once, in the first/primary category).” The inventory’s *detailed* tables actually enumerate **470** feature rows. This document transcribes **all 470 detailed rows 1:1 so no feature is dropped** (which would itself be a bluff). The 417 headline and the 470 enumerated rows are both reported honestly; the 53-row gap is dedup, not missing coverage.

“Static-return” endpoints (e.g. GET /api/stats hardcoded zeros, GET /api/v1/status/:id hardcoded completed, GET /api/v1/metrics static, monitor-server GET /api/v1/status static monitoring_active) are marked **Implemented** at the route level but their Real-use cell states the static/hardcoded behaviour honestly so no false “working backend” impression is created.

Per-category counts

Category	Count
CLI	130
API	70
Web	23
gRPC	7
Library	81
Submodule	95
Infra	11
TOTAL	417

Legend

- **Implementation:** Implemented (real code path present) / Stub (returns mock, no real work) / Partial (does some but not the named work).
- **Wiring:** Wired (reachable from a binary / route / public API) / Unwired (present but not reached).
- **Real-use:** what the code actually does at runtime (honest, §11.4.6).
- **Tests:** Covered (unit/integration/challenge present in repo) / None (no test found / not asserted in inventory).
- **Validation:** strongest evidence available.
- **Video-confirmation:** Confirmed:<file> only with a real recording; else PENDING / N/A.

Per §11.4.6, where the inventory did not read test files line-by-line, Tests is recorded Not-inventoried (honest unknown) rather than guessed as Covered or None. The repo is known to carry extensive `_test.go` suites and a `test/` tree, but per-feature test attribution was not part of the raw inventory.

1. CLI Binaries — cmd/

cmd/api-server

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	V
api-server	REST translation server	API/Web	Implemented	Wired	Gin HTTP server (:8080) proxying to gRPC backend; serves	Not-inventoried	S c (s m

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	V
api-server	-http-port flag	API	Implemented	Wired	dashboard + static files Override HTTP port (else HTTP_PORT env)	Not-inventoried	S co
api-server	-http-address flag	API	Implemented	Wired	Override HTTP bind address (else HTTP_ADDRESS env)	Not-inventoried	S co
api-server	-grpc-address flag	API	Implemented	Wired	Override gRPC backend address (else GRPC_ADDRESS env)	Not-inventoried	S co
api-server	-debug flag	API	Implemented	Wired	Enable debug / Gin debug mode	Not-inventoried	S co

cmd/challenge-runner

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Va
challenge-runner	Challenge orchestrator	CLI	Implemented	Wired	Registers + runs all anti-bluff challenges, prints PASS/ FAIL/ SKIP, writes results dir	Not-inventoried	Sc co
challenge-runner	-parallel	CLI	Implemented	Wired	Run challenges in parallel	Not-inventoried	Sc co
challenge-runner	-max-concurrency	CLI	Implemented	Wired	Max concurrent challenges	Not-inventoried	Sc co
challenge-runner	-stop-on-failure	CLI	Implemented	Wired	Stop on first failure	Not-inventoried	Sc co
challenge-runner	-verbose	CLI	Implemented	Wired	Verbose output	Not-inventoried	Sc co
	-timeout	CLI	Implemented	Wired			

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Value
challenge-runner					Per-challenge timeout	Not-inventoried	Scalability
challenge-runner	-filter	CLI	Implemented	Wired	Comma-separated challenge IDs to run	Not-inventoried	Scalability
challenge-runner	-category	CLI	Implemented	Wired	Limit to a category	Not-inventoried	Scalability
challenge-runner	-results-dir	CLI	Implemented	Wired	Results output directory	Not-inventoried	Scalability

cmd/cli

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Value
cli	Universal ebook translator	CLI	Implemented	Wired	Parse ebook → translate → atomic-write EPUB/FB2/TXT; multi-llm/distributed support	Not-inventoried	Parallelism, Scalability, Time (distributed), safety, Workload (80%+), various workloads, silicon, os, support, packaging, Good, not (50%+), price
cli	-i/-input	CLI	Implemented	Wired	Input ebook (FB2/EPUB/TXT/HTML/PDF/DOCX)	Not-inventoried	Scalability
cli	-o/-output	CLI	Implemented	Wired	Output file	Not-inventoried	Scalability
cli	-f/-format	CLI	Implemented	Wired	Output format	Not-inventoried	Scalability

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Ver
					(epub, fb2, txt)		
cli	-p/-provider	CLI	Implemented	Wired	Translation provider	Not-inventoried	Sc
cli	-model	CLI	Implemented	Wired	LLM model name	Not-inventoried	Sc
cli	-api-key	CLI	Implemented	Wired	Provider API key	Not-inventoried	Sc
cli	-base-url	CLI	Implemented	Wired	Provider base URL	Not-inventoried	Sc
cli	-script	CLI	Implemented	Wired	Output script (default/cyrillic/latin)	Not-inventoried	Sc
cli	-locale	CLI	Implemented	Wired	Target language locale code	Not-inventoried	Sc
cli	-language	CLI	Implemented	Wired	Target language name	Not-inventoried	Sc
cli	-source	CLI	Implemented	Wired	Source language (auto-detect if unset)	Not-inventoried	Sc
cli	-detect	CLI	Implemented	Wired	Detect source language and exit (LLM detector if API key)	Not-inventoried	Sc
cli	-v/-version	CLI	Implemented	Wired	Show version	Not-inventoried	Sc
cli	-h/-help	CLI	Implemented	Wired	Show help	Not-inventoried	Sc
cli	-create-config	CLI	Implemented	Wired	Write a config-file template	Not-inventoried	Sc
cli	-disable-local-llms	CLI	Implemented	Wired	Use only distributed/API providers	Not-inventoried	Sc
cli	-prefer-distributed	CLI	Implemented	Wired	Prefer distributed workers	Not-inventoried	Sc

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Verdict
cli	-c/-config	CLI	Implemented	Wired	Config file path	Not-inventoried	Score
cli	-hash-codebase	CLI	Implemented	Wired	Compute codebase hash and exit	Not-inventoried	Score

cmd/deployment

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
deployment	Distributed deployment manager	CLI	Implemented	Wired	Orchestrates Docker-based main+worker deployment over SSH	Not-inventoried
deployment	-config	CLI	Implemented	Wired	Config file (default config.distributed.json)	Not-inventoried
deployment	-action	CLI	Implemented	Wired	deploy/status/stop/cleanup/update/restart/generate-plan	Not-inventoried
deployment	-service	CLI	Implemented	Wired	Service name for update/restart	Not-inventoried
deployment	-image	CLI	Implemented	Wired	New image for update	Not-inventoried
deployment	-plan	CLI	Implemented	Wired	Deployment plan JSON file	Not-inventoried
deployment	-verbose	CLI	Implemented	Wired	Verbose logging	Not-inventoried
deployment	deploy/status/stop/cleanup/update/restart actions	CLI	Implemented	Wired	Execute deployment lifecycle ops	Not-inventoried
deployment	generate-plan action	CLI	Implemented	Wired	Generate deployment-plan.json (random JWT secret per instance)	Not-inventoried

cmd/ebook-translator

Obsolete-Details: Since=bridge phase-2 R-2/R-4 (2026-06-16); Reason=feature-removed (local-runtime + SSH-local translation removed; default path now sources the LLMsVerifier bridge — no local llama.cpp/Ollama, no SSH-local worker); Superseding-item=pkg/bridge (LLMsVerifier→agent bridge); Operator-approval=2026-06-15 D1/D2

(forbid all local runtimes) + R-1 redirect + the R-4 “keep distributed API, remove SSH-local” decision (2026-06-16); Triple-check evidence=source files removed (FACT: git ls-files empty for the removed cmd/* dirs + pkg/sshworker + pkg/modelsbridge + ollama.go/llamacpp*.go) + CM-N0-LOCAL-RUNTIME gate PASS. The KEPT distributed-API path is NOT Obsolete. | Component | Feature | Category | Implementation | Wiring | Real-use | Tests | Validation | Video-confirmation | | | | | | | | | | ebook-translator | FB2 remote-translate workflow | CLI | **Obsolete** (→ **Fixed.md**) | Wired | SSH worker syncs binary, runs remote FB2→MD→translate→EPUB, downloads + verifies outputs | Not-inventoried | **OPERATOR-BLOCKED** — needs a remote SSH worker host + remote llama.cpp; none available. Binary builds + prints usage in blocked-binaries demo | OPERATOR-BLOCKED; evidence:/Volumes/T7/Downloads/Recordings/helixtranslate-cmd-blocked-binaries_20260615-172456.mp4 | | ebook-translator | Positional args (no flags) | CLI | **Obsolete** (→ **Fixed.md**) | Wired | <source_fb2> <target_lang> <remote_host> <remote_user> <remote_password> | Not-inventoried | Source-confirmed | N/A | | ebook-translator | Output verification | CLI | **Obsolete** (→ **Fixed.md**) | Wired | Verifies MD/EPUB exist, non-degenerate, target-language (Cyrillic) check | Not-inventoried | Source-confirmed | PENDING |

cmd/grpc-server

Component	Feature	Category	Implementation	Wiring	Real-use	
grpc-server	gRPC TranslationService	gRPC	Implemented	Wired	gRPC server (:50051): Start/Status/List/Cancel/Stream/GetProviders/SubscribeEvents	M i
grpc-server	-address	gRPC	Implemented	Wired	Bind address (or GRPC_ADDRESS env)	M i
grpc-server	-port	gRPC	Implemented	Wired	Port (or GRPC_PORT env)	M i
grpc-server	-max-connections	gRPC	Implemented	Wired	Max concurrent translations	M i
grpc-server	-reflection	gRPC	Implemented	Wired	Enable gRPC reflection (or ENABLE_REFLECTION env)	M i

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
grpc-server	<code>-metrics</code>	gRPC	Implemented	Wired	Enable metrics (or <code>ENABLE_METRICS</code> env)	Not-invented
grpc-server	<code>-log-level</code>	gRPC	Implemented	Wired	Log level (or <code>LOG_LEVEL</code> env)	Not-invented
grpc-server	<code>-version</code>	gRPC	Implemented	Wired	Show version	Not-invented
grpc-server	<code>-help</code>	gRPC	Implemented	Wired	Show help	Not-invented

cmd/markdown-translator

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
markdown-translator	<code>EPUB[?]Markdown</code> translate pipeline	CLI	Implemented	Wired	EPUB/MD → markdown → translate → EPUB/ MD; optional preparation phase	Not-invented
markdown-translator	<code>-input</code>	CLI	Implemented	Wired	Input file (EPUB or Markdown)	Not-invented
markdown-translator	<code>-output</code>	CLI	Implemented	Wired	Output file (auto if empty)	Not-invented
markdown-translator	<code>-format</code>	CLI	Implemented	Wired	Output format (epub, md)	Not-invented
markdown-translator	<code>-lang</code>	CLI	Implemented	Wired	Target language code	Not-invented
markdown-translator	<code>-provider</code>	CLI	Implemented	Wired	LLM provider (deepseek/ openai/ anthropic/ llamacpp)	Not-invented
markdown-translator	<code>-model</code>	CLI	Implemented	Wired	LLM model	Not-invented
markdown-translator	<code>-keep-md</code>	CLI	Implemented	Wired	Keep intermediate markdown	Not-invented
	<code>-prepare</code>	CLI	Implemented	Wired	Enable multi-LLM	Not-invented

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
markdown-translator					preparation/analysis phase	Not-inventor
markdown-translator	-prep-passes	CLI	Implemented	Wired	Number of preparation passes	Not-inventor

cmd/monitor-server

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
monitor-server	WebSocket monitoring hub	Web	Implemented	Wired	Gin server (:8090, MONITOR_SERVER_/ws, /monitor dashboard status + health	
monitor-server	GET /ws	Web	Implemented	Wired	WebSocket subscrip by session_id	
monitor-server	/monitor + /	Web	Implemented	Wired	Serve monitor.html (redirect from /)	
monitor-server	GET /api/v1/status/:session_id	Web/API	Implemented	Wired	Returns static monitoring_acti JSON (not a live se lookup)	
monitor-server	GET /health	Web	Implemented	Wired	Health + client coun	
monitor-server	MONITOR_SERVER_PORT env	Web	Implemented	Wired	Configure bind port CLI flag)	

cmd/preparation-translator

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
preparation-translator	Preparation+translation runner	CLI	Implemented	Wired	Parse ebook → multi-LLM preparation analysis → translate → write EPUB + analysis JSON	Not-invent

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
preparation-translator	-input	CLI	Implemented	Wired	Input ebook path	Not-invented
preparation-translator	-output	CLI	Implemented	Wired	Output EPUB path	Not-invented
preparation-translator	-analysis	CLI	Implemented	Wired	Preparation analysis JSON output path	Not-invented
preparation-translator	-source	CLI	Implemented	Wired	Source language	Not-invented
preparation-translator	-target	CLI	Implemented	Wired	Target language	Not-invented
preparation-translator	-passes	CLI	Implemented	Wired	Number of preparation passes	Not-invented
preparation-translator	-providers	CLI	Implemented	Wired	Comma-separated LLM providers	Not-invented

cmd/server

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
server	Main TLS HTTP/2+HTTP/3 server	API/Web	Implemented	Wired	TLS REST/WebSocket API (config.json); CORS + rate limit + JWT; optional distributed + LLMsVerifier	Not-inventoried
server	-config	API	Implemented	Wired	Config file path (default config.json)	Not-inventoried
server	-version	API	Implemented	Wired	Show version	Not-inventoried
server	-generate-certs	CLI	Implemented	Wired	Generate self-signed TLS certs	Not-inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					(0600 key) and exit	
server	HTTP/3 (QUIC) + HTTP/2 fallback serving	API/Web	Implemented	Wired	Serve API over TLS; HTTP/3 if EnableHTTP3	Not-inventoried
server	API routes (pkg/api Handler)	API/Web	Implemented	Wired	Registers translation REST + WebSocket routes	Not-inventoried
server	LLMsVerifier routes (if enabled)	API	Implemented	Wired	Registers verifier endpoints	Not-inventoried

cmd/ssh-translation

Obsolete-Details: Since=bridge phase-2 R-2/R-4 (2026-06-16); Reason=feature-removed (local-runtime + SSH-local translation removed; default path now sources the LLMsVerifier bridge — no local llama.cpp/Ollama, no SSH-local worker); Superseding-item=pkg/bridge (LLMsVerifier→agent bridge); Operator-approval=2026-06-15 D1/D2 (forbid all local runtimes) + R-1 redirect + the R-4 “keep distributed API, remove SSH-local” decision (2026-06-16); Triple-check evidence=source files removed (FACT: git ls-files empty for the removed cmd/* dirs + pkg/sshworker + pkg/modelsbridge + ollama.go/llamacpp*.go) + CM-NO-LOCAL-RUNTIME gate PASS. The KEPT distributed-API path is NOT Obsolete. | Component | Feature | Category | Implementation | Wiring | Real-use | Tests | Validation | Video-confirmation | |ssh-translation | SSH translation system (fixed-config) | CLI/Web | **Obsolete** (→ **Fixed.md**) | Wired | Hardcoded Russian→Serbian-Cyrillic workflow over SSH worker w/ llama.cpp; WebSocket monitoring | Not-inventoried | Source-confirmed | PENDING | | ssh-translation | (no CLI flags) | CLI | **Obsolete** (→ **Fixed.md**) | Wired | All config hardcoded in SystemConfig (host, creds, langs, llama providers) | Not-inventoried | Source-confirmed | N/A |

cmd/translate-ssh

Obsolete-Details: Since=bridge phase-2 R-2/R-4 (2026-06-16); Reason=feature-removed (local-runtime + SSH-local translation removed; default path now sources the LLMsVerifier bridge — no local llama.cpp/Ollama, no SSH-local worker); Superseding-item=pkg/bridge (LLMsVerifier→agent bridge); Operator-approval=2026-06-15 D1/D2 (forbid all local runtimes) + R-1 redirect + the R-4 “keep distributed API, remove SSH-local” decision (2026-06-16); Triple-check evidence=source files removed (FACT: git ls-files empty for the removed cmd/* dirs +

Not-inventoried | Source-confirmed | N/A | | translator | -ssh-user | CLI | **Obsolete (→ Fixed.md)** | Wired | SSH username | Not-inventoried | Source-confirmed | N/A | | translator | -ssh-password | CLI | **Obsolete (→ Fixed.md)** | Wired | SSH password | Not-inventoried | Source-confirmed | N/A | | translator | -ssh-port | CLI | **Obsolete (→ Fixed.md)** | Wired | SSH port | Not-inventoried | Source-confirmed | N/A | | translator | -remote-dir | CLI | **Obsolete (→ Fixed.md)** | Wired | Remote working directory | Not-inventoried | Source-confirmed | N/A | | translator | -workers | CLI | **Obsolete (→ Fixed.md)** | Wired | Parallel workers | Not-inventoried | Source-confirmed | N/A | | translator | -chunk-size | CLI | **Obsolete (→ Fixed.md)** | Wired | Text chunk size | Not-inventoried | Source-confirmed | N/A | | translator | -concurrency | CLI | **Obsolete (→ Fixed.md)** | Wired | Max concurrent operations | Not-inventoried | Source-confirmed | N/A | | translator | -verify | CLI | **Obsolete (→ Fixed.md)** | Wired | Verify translated output | Not-inventoried | Source-confirmed | N/A | | translator | -verbose | CLI | **Obsolete (→ Fixed.md)** | Wired | Verbose logging | Not-inventoried | Source-confirmed | N/A | | translator | -llama-binary | CLI | **Obsolete (→ Fixed.md)** | Wired | Path to llama.cpp binary | Not-inventoried | Source-confirmed | N/A | | translator | -temperature | CLI | **Obsolete (→ Fixed.md)** | Wired | LLM temperature | Not-inventoried | Source-confirmed | N/A | | translator | -context | CLI | **Obsolete (→ Fixed.md)** | Wired | LLM context size | Not-inventoried | Source-confirmed | N/A | | translator | -version | CLI | **Obsolete (→ Fixed.md)** | Wired | Show version | Not-inventoried | Source-confirmed | N/A | | translator | -help | CLI | **Obsolete (→ Fixed.md)** | Wired | Show help | Not-inventoried | Source-confirmed | N/A | | translator | -hash-codebase | CLI | **Obsolete (→ Fixed.md)** | Wired | Compute codebase hash | Not-inventoried | Source-confirmed | N/A |

cmd/unified-translator (PRIMARY CLI)

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
unified-translator	Primary multi-provider translator	CLI	Implemented	Wired	Parse → MD → translate (API/llamacpp/ssh) → script-normalize → output (epub/fb2/html/txt/md) + session report	Not-inven
unified-translator	DeepSeek translate (provider=deepseek)	CLI	Implemented	Wired	EN→Serbian DeepSeek run, real LLM output written to TXT	Not-inven
unified-translator	EPUB→TXT conversion	CLI	Implemented	Wired	EPUB parse → DeepSeek translate → TXT writer,	Not-inven

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
unified-translator	HTML→EPUB conversion	CLI	Implemented	Wired	real Serbian text HTML parse → DeepSeek translate → EPUB writer	Not-invented
unified-translator	HTML→Markdown conversion	CLI	Implemented	Wired	HTML parse → translate (openai/gpt-4 via verified bridge) → Markdown (.md) writer; real Spanish md output	Not-invented
unified-translator	FB2→EPUB conversion	CLI	Implemented	Wired	FB2 parse → DeepSeek translate → EPUB writer	Not-invented
unified-translator	FB2→FB2 conversion	CLI	Implemented	Wired	FB2 parse → DeepSeek translate → FB2 writer (namespaces preserved)	Not-invented
unified-translator	Serbian Cyrillic output	CLI	Implemented	Wired	Translate with Serbian-Cyrillic target output	Not-invented
unified-translator	Format detection	CLI	Implemented	Wired	Input-format auto-detection on real input	Not-invented
unified-translator	help/version output	CLI	Implemented	Wired	-help/-version usage banner	Not-invented
unified-translator	-i/-input	CLI	Implemented	Wired	Input ebook	Not-invented
unified-translator	-o/-output	CLI	Implemented	Wired	Output file (auto if empty)	Not-invented
unified-translator	-source-lang	CLI	Implemented	Wired	Source language	Not-invented
unified-translator	-target-lang	CLI	Implemented	Wired	Target language	Not-invented
unified-translator	-script (Serbian Cyrillic↔Latin)	CLI	Implemented	Wired	Target script (cyrillic/latin) script	Not-invented

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					normalization on real run	
unified-translator	-provider	CLI	Implemented	Wired	Provider (openai/anthropic/hipu/deepseek/qwen/gemini/ollama/llamacpp/ssh)	Not-invented
unified-translator	-model	CLI	Implemented	Wired	Model name	Not-invented
unified-translator	-api-key	CLI	Implemented	Wired	Provider API key	Not-invented
unified-translator	-base-url	CLI	Implemented	Wired	Provider base URL	Not-invented
unified-translator	-temperature	CLI	Implemented	Wired	LLM temperature	Not-invented
unified-translator	-max-tokens	CLI	Implemented	Wired	Max tokens	Not-invented
unified-translator	-timeout	CLI	Implemented	Wired	Request timeout	Not-invented
unified-translator	-ssh-host	CLI	Implemented	Wired	SSH host (provider=ssh)	Not-invented
unified-translator	-ssh-user	CLI	Implemented	Wired	SSH username	Not-invented
unified-translator	-ssh-password	CLI	Implemented	Wired	SSH password	Not-invented
unified-translator	-ssh-port	CLI	Implemented	Wired	SSH port	Not-invented
unified-translator	-remote-dir	CLI	Implemented	Wired	Remote directory	Not-invented
unified-translator	-llama-binary	CLI	Implemented	Wired	Path to llama.cpp binary	Not-invented
unified-translator	-llama-model	CLI	Implemented	Wired	Path to llama.cpp model	Not-invented
unified-translator	-context-size	CLI	Implemented	Wired	LLM context size	Not-invented
unified-translator	-workers	CLI	Implemented	Wired	Parallel workers	Not-invented
unified-translator	-chunk-size	CLI	Implemented	Wired	Text chunk size	Not-invented
unified-translator	-concurrency	CLI	Implemented	Wired	Concurrent operations	Not-invented

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
unified-translator	-verify (output-quality check)	CLI	Implemented	Wired	Built-in per-step verification: input/markdown/translation-quality/valid-EPUB verdicts in session report. NOTE: this is the unified-translator's own verify pass, NOT the pkg/verification multipass engine (that engine is not wired into this CLI — see gap row below)	Not-invented
unified-translator	-verbose	CLI	Implemented	Wired	Verbose logging	Not-invented
unified-translator	-monitoring	CLI/Web	Implemented	Wired	Enable web monitoring	Not-invented
unified-translator	-monitoring-port	CLI/Web	Implemented	Wired	Monitoring server port	Not-invented
unified-translator	-use-verifier	CLI	Implemented	Wired	Use LLMsVerifier for model selection	Not-invented
unified-translator	-verifier-url	CLI	Implemented	Wired	LLMsVerifier API URL	Not-invented
unified-translator	-verifier-api-key	CLI	Implemented	Wired	LLMsVerifier API key	Not-invented
unified-translator	-version	CLI	Implemented	Wired	Show version	Not-invented
unified-translator	-help	CLI	Implemented	Wired	Show help	Not-invented

cmd/verify-models

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Verdict
verify-models		CLI	Implemented	Wired	Runs verification pipeline	Not-invented	Passes LLM security

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Ver
	In-process LLMsVerifier runner				against env-keyed providers; persists verified models to SQLite		ca ve tm -m pi ke pr re sta co re au ca op st au st si ve su ve pe th li se no St so si 09 so W as ff yu fp ve
verify-models	-db	CLI	Implemented	Wired	SQLite store path	Not-inventoried	So
verify-models	-max	CLI	Implemented	Wired	Max models/ provider through pipeline	Not-inventoried	So
verify-models	-min-score	CLI	Implemented	Wired	Min overall score to persist	Not-inventoried	So
verify-models	-timeout	CLI	Implemented	Wired	Overall verification timeout	Not-inventoried	So

cmd/model-bridge

LLMsVerifier→component+agent bridge (no local models): selects the best LLMsVerifier-scored model, exposes it to agents/components via a CLI and an MCP stdio server wired in `.mcp.json`. Source: `cmd/model-bridge/{main.go,mcp.go}`, `pkg/bridge/`, commit `ab1bed3` (+ routing seam `a5860b2`).

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
model-bridge	LLMsVerifier→agent bridge CLI	CLI	Implemented	Wired	Selects best LLMsVerifier-scored model (top-1 + fallback chain) and translates/invokes through it; no local models	Coverage: bridge unit+go tgreensession
model-bridge	MCP stdio server (<code>.mcp.json</code>)	CLI/Infra	Implemented	Wired	Exposes the selected model to MCP clients over stdio; wired as model-bridge in <code>.mcp.json</code> (<code>./build/model-bridge</code>)	Coverage: model-mcp_

cmd/workable-items

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
workable-items	§11.4.93 workable-items SQLite tool	CLI	Implemented	Wired	Bidirectional sync between Issues/Fixed markdown and SQLite single-source-of-truth	Not-inventoried
workable-items	sync md-to-db	CLI	Implemented	Wired	Parse ATM-NNN headings from markdown into DB	Not-inventoried
workable-items	sync db-to-md	CLI	Implemented	Wired	Regenerate Issues_Summary/Fixed_Summary from DB	Not-inventoried
workable-items	validate	CLI	Implemented	Wired	Verify DB matches markdown; exit non-zero on drift	Not-inventoried
workable-items	diff	CLI	Implemented	Wired	Print md-vs-db drift human-readably	Not-inventoried
workable-items	list	CLI	Implemented	Wired	Print items in DB	Not-inventoried
workable-items	record-event	CLI	Implemented	Wired		Not-inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					Append event to item_history audit trail	
workable-items	path/ value flags	CLI	Implemented	Wired	-issues/-fixed/-db/-issues-summary/-fixed-summary/-atm/-event/-on/-not	Not-inventoried

2. Library Packages — pkg/

pkg/translator/llm — LLM provider clients & factory

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
LLM Core	LLMClient interface & factory	Library	Implemented	Wired	LLMClient interface + NewLLMTranslator factory dispatching to ~32 providers	Not-inventoried
LLM Core	Type-coercion utilities	Library	Implemented	Wired	JSON config conversion helpers	Not-inventoried
LLM Core	Verified factory	Library	Implemented	Wired	LLMsVerifier-gated translator construction w/ fallback chain (CONST-034)	Not-inventoried
LLM Core	Mock client	Library	Implemented	Wired	Test mock LLMClient with fault injection (test-only)	Not-inventoried
OpenAI	OpenAI client	Library	Implemented	Wired	GPT chat-completions translation	Not-inventoried
Anthropic	Anthropic Claude client	Library	Implemented	Wired	Claude /v1/ messages translation	Not-inventoried
Google	Gemini client	Library	Implemented	Wired	Google Gemini generativelanguage API	Not-inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
DeepSeek	DeepSeek client	Library	Implemented	Wired	DeepSeek OpenAI-compatible chat-completions	Not-inventoried
Zhipu	Zhipu (GLM) client	Library	Implemented	Wired	Zhipu GLM /api/paas/v4	Not-inventoried
Alibaba		Library	Implemented	Wired		

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
	Qwen client				Qwen/DashScope (OAuth2-capable)	Not-inventori
Ollama	Ollama local client	Library	Obsolete (→ Fixed.md)	Wired	Local /api/generate inference — REMOVED (bridge phase-2 R-2). See Obsolete-Details below.	Not-inventori
llama.cpp	llama.cpp client	Library	Obsolete (→ Fixed.md)	Wired	llama-cli wrapper w/ hardware detection, model download, GPU accel — REMOVED (bridge phase-2 R-3). See Obsolete-Details below.	Not-inventori
llama.cpp	llama.cpp multi-worker coordinator	Library	Obsolete (→ Fixed.md)	Wired	Worker pool for parallel local llama.cpp inference — REMOVED (bridge phase-2 R-3). See Obsolete-Details below.	Not-inventori

Obsolete-Details (Ollama + llama.cpp provider/coordinator rows above):

Since=bridge phase-2 R-2/R-3 (2026-06-16); Reason=feature-removed (local-runtime inference removed; the default path now sources the LLMsVerifier bridge — no local llama.cpp/Ollama); Superseding-item=pkg/bridge; Operator-approval=2026-06-15 D1/D2 (forbid all local runtimes) + R-1 redirect; Triple-check evidence=pkg/translator/llm/{ollama.go, llamacpp.go, llamacpp_provider.go} removed (FACT: git ls-files empty) + CM-NO-LOCAL-RUNTIME gate PASS. The KEPT API provider clients (OpenAI/Anthropic/DeepSeek/...) in this section are NOT Obsolete. | Groq | Groq client | Library | Implemented | Wired | OpenAI-compatible wrapper | Not-inventoried | Source-confirmed | PENDING | | Cohere | Cohere client | Library | Implemented | Wired | command-r via OpenAI-compat endpoint | Not-inventoried | **PASS — real Cohere translation captured** (Wave-3b real-use video: unified-translator-provider cohere -model command-r-08-2024 -base-url https://api.cohere.ai/compatibility/v1, real key, EN→SR-latin “Stari svjetionik stoeo je sam na kamenitoj obali. Noću svaki put svijeća njegova vodila brodove sigurno kući kroz oluju.”; log shows provider=cohere; ffprobe 6.24s / 790×560 / non-zero frames; ≥6 frames extracted, f_04 content-verified per §11.4.107; output distinct from deepseek/gemini/hipu) | Confirmed:/Volumes/T7/Downloads/Recordings/helix_translate-provider-cohere-translate-wave3b-20260616.mp4 | | Mistral | Mistral client | Library | Implemented | Wired | OpenAI-compatible wrapper | Not-inventoried | Source-confirmed | PENDING | | xAI | xAI (Grok) client | Library | Implemented | Wired | OpenAI-compatible wrapper | Not-inventoried | Source-confirmed | PENDING | | Replicate | Replicate client | Library | Implemented | Wired | Async prediction-polling API | Not-inventoried |

Source-confirmed | PENDING || Cerebras | Cerebras client | Library | Implemented | Wired | OpenAI-compatible wrapper (<https://api.cerebras.ai/v1>, model llama3.1-70b) | Not-inventoried | **PASS — real EN→ES translation captured** (via unified-translator -provider cerebras -model llama3.1-70b: “The morning sun rose over the quiet village.” → “El sol de la mañana se alzó sobre el tranquilo pueblo.” — distinct from SambaNova’s output, proving a genuine per-provider model; Wave-3a, asciinema→agg→ffmpeg, ffprobe 4.03s/4 frames + 11 extracted frames, ≥6 frames content-verified, start-frame ≠ output-frame per §11.4.107) | Confirmed:/Volumes/T7/Downloads/Recordings/helix_translate-provider-cerebras-translate-wave3a-20260616.mp4 || Cloudflare | Cloudflare Workers AI client | Library | Implemented | Wired | /client/v4 Workers AI | Not-inventoried | Source-confirmed | PENDING || SiliconFlow | SiliconFlow client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING || Hyperbolic | Hyperbolic client | Library | Implemented | Wired | OpenAI-compatible wrapper (<https://api.hyperbolic.xyz/v1>, model meta-llama/Meta-Llama-3.1-70B-Instruct) | Not-inventoried | **PASS — real EN→ES translation captured** (via unified-translator -provider openai -base-url <https://api.hyperbolic.xyz/v1> -model meta-llama/Meta-Llama-3.1-70B-Instruct: “The morning sun rose over the quiet village. An old fisherman walked along the shore...” → “Al amanecer, el sol salía sobre el tranquilo pueblo. Un anciano pescador caminaba por la orilla...” — distinct verbs (salía/caminaba) from Fireworks’s output (ascendió/paseaba), proving a genuine per-provider model; Wave-3c, asciinema→agg→ffmpeg, ffprobe 8.01s/790×560 yuv420p + 16 extracted frames at fps=2, ≥6 frames content-verified, start-frame (input only) ≠ output-frame (Spanish) per §11.4.107) | Confirmed:/Volumes/T7/Downloads/Recordings/helix_translate-provider-hyperbolic-translate-wave3c-20260616.mp4 || TogetherAI | TogetherAI client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING || SambaNova | SambaNova client | Library | Implemented | Wired | OpenAI-compatible wrapper (<https://api.sambanova.ai/v1>, model Meta-Llama-3.1-70B-Instruct) | Not-inventoried | **PASS — real EN→ES translation captured** (via unified-translator -provider sambanova -model Meta-Llama-3.1-70B-Instruct: “The morning sun rose over the quiet village.” → “El sol matutino se alzó sobre el tranquilo pueblo.” — distinct from Cerebras’s output, proving a genuine per-provider model; Wave-3a, asciinema→agg→ffmpeg, ffprobe 4.39s/4 frames + 12 extracted frames, ≥6 frames content-verified, start-frame ≠ output-frame per §11.4.107) | Confirmed:/Volumes/T7/Downloads/Recordings/helix_translate-provider-sambanova-translate-wave3a-20260616.mp4 || Kimi | Kimi (Moonshot) client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING || Novita | Novita client | Library | Implemented | Wired | /v3/ openai-compatible wrapper | Not-inventoried | Source-confirmed | PENDING || NLPCloud | NLPCloud client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING || Upstage | Upstage (Solar) client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING || Sarvam | Sarvam client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed |

PENDING | | Modal | Modal client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING | | PublicAI | PublicAI client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING | | NIA | NIA client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING | | Vulavula | Vulavula client | Library | Implemented | Wired | OpenAI-compatible wrapper (specifics UNCONFIRMED) | Not-inventoried | Source-confirmed | PENDING |

pkg/translator — translation core

Component	Feature	Category	Implementation	Wiring	Real-use
Translator Core	Translator interface + BaseTranslator	Library	Implemented	Wired	Translate/TranslateWithProgress GetStats + base impl w caching & stats
Translator Core	Translation config	Library	Implemented	Wired	TranslationConfig (provider/model/key/ter tokens/lang-pair/script)
Translator Core	UniversalTranslator	Library	Implemented	Wired	High-level ebook translator: lang detection, per-chapter translation, progress events

pkg/ebook — format parsers & writers

Component	Feature	Category	Implementation	Wiring	Real-use
ebook	Universal parser dispatcher	Library	Implemented	Wired	Multi-format parser (FB2/EPUB/...
ebook	FB2 parse	Library	Implemented	Wired	Parse FictionBook 2.0 → Book, r
ebook	FB2 write	Library	Implemented	Wired	Write Book → FB2 XML
ebook	EPUB parse	Library	Implemented	Wired	Parse EPUB (ZIP+OPF/NCX)
ebook	EPUB write	Library	Implemented	Wired	Write Book → EPUB 2.0 ZIP
ebook	DOCX parse	Library	Implemented	Wired	Parse .docx (archive/zip + encodi
ebook	HTML parse	Library	Implemented	Wired	Parse HTML → Book
ebook		Library	Implemented	Wired	Parse plain text (configurable 64

Component	Feature	Category	Implementation	Wiring	Real-use
ebook	TXT parse PDF text extraction	Library	Implemented	Wired	Extract text via ledongthuc/pdf
ebook	DOCX write (output)	Library	Implemented	Wired	Pure-Go OOXML writer pkg/ebook/archive/zip + encoding/xml, zero OOXML parts; XML specials auto-chardata. Wired into unified-translator/docx). Real DeepSeek EN→ES - Microsoft Word 2007+, well-fitted the real translation. Guards: pkg/ebook/subtest in cmd/unified-translator/ (proven)
ebook	PDF write (output)	Library	Implemented	Wired	PDF writer pkg/ebook/pdf_writer renders the in-memory Book to UML weasyprint to emit a VALID, CJK fonts can't render Cyrillic — weasyprint silent-glyph-drop bluff). Wired into generateOutput (case .pdf → ebook/main.go:1160); .pdf is a supported typed ErrWeasyPrintUnavailable (§11.4.3/§11.4.6). Guards: pkg/ebook/TestPDFWriter_ProducesValid_UnavailableWeasyPrint)

pkg/fb2 — FB2-specific XML

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
fb2	FB2 parser (mixed-content)	Library	Implemented	Wired	Parse FB2 preserving paragraphs/verses/inline mixed content	Not-inventoried
fb2	FB2→Markdown converter	Library	Implemented	Wired	Convert FB2 → Markdown (author/annotation/epigraph/poem/cite)	Not-inventoried

pkg/format

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Val
format	Format detector	Library	Implemented	Wired	Detect format by magic bytes/extension/content; ZIP disambiguation (EPUB/DOCX/AZW3)	Not-inventoried	Sou con

pkg/markdown — EPUB↔Markdown workflow

Component	Feature	Category	Implementation	Wiring	Real-use
markdown	EPUB→Markdown converter	Library	Implemented	Wired	EPUB→MD w/ YAML image extraction, GFM
markdown	Markdown→EPUB converter	Library	Implemented	Wired	MD→EPUB 2.0 w/ OP tables/blockquotes
markdown	Simple workflow	Library	Implemented	Wired	ebook→markdown→tra pipeline w/ progress
markdown	Markdown translator	Library	Implemented	Wired	Line-by-line MD transla preserving formatting/c

pkg/script

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
script	Cyrillic↔Latin conversion	Library	Implemented	Wired	Bidirectional Serbian script conversion, context-aware digraphs	Not-inventoried

pkg/storage

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Va
storage		Library	Implemented	Wired	Abstract session +		

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Val
	Storage interface				translation-cache persistence	Not-inventoried	So
storage	PostgreSQL backend	Library	Implemented	Wired	Pooled Postgres w/ UNIQUE-tuple dedup	Not-inventoried	So
storage	Redis backend	Library	Implemented	Wired	Redis cache, sha256-hashed tuple keys (collision-proof)	Not-inventoried	So
storage	SQLite backend	Library	Implemented	Wired	SQLite (optional SQLCipher) w/ UNIQUE-tuple migrations	Not-inventoried	So
storage	Cache-key hashing	Library	Implemented	Wired	Length-prefixed tuple encoding for collision-resistant keys	Not-inventoried	So

pkg/security

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Valida
security	JWT auth service	Library	Implemented	Wired	JWT generate/validate/refresh w/ timing-attack mitigation	Not-inventoried	Source confirm
security	API-key store	Library	Implemented	Wired	Thread-safe key validation w/ expiry & revocation	Not-inventoried	Source confirm
security		Library	Implemented	Wired			

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Valida
security	Rate limiter	Library	Implemented	Wired	Token-bucket per-key limiting w/ cleanup & stats	Not-inventoried	Source confirm
	User auth service				Login/user-create w/ timing & enumeration mitigation	Not-inventoried	Source confirm

pkg/verification — quality verification & polishing

Component	Feature	Category	Implementation	Wiring	Real-use
verification	Heuristic verifier	Library	Implemented	Wired	Untranslated-block/HTML-artifact detection, quality sc
verification	Multi-pass polisher	Library	Implemented	Wired into unified-translator (-multipass, d53e085)	Iterative multi-LLM polishing, note-taking & consensus. N reachable via the unified-translator opt-in -multipass flag (+ -multipass-passe -multipass-db; default O zero overhead/behavior cha when absent). NOTE: distin from -verify (the CLI's ov per-step output check) — -multipass invokes this p verification engine. Gua cmd/unified-translator/multipass_wiring_test.go (httptest + real DeepSeek). §11.4.150 research: docs/research/20260615_video_surfaced_verification_multipass_wiri
verification	Book polisher	Library	Implemented	Wired	Multi-LLM per-dimension scoring & consensus valida
verification	Polishing reporter	Library	Implemented	Wired	Stats aggregation (consensu rates, issue/provider breakd
verification	Polishing database	Library	Implemented	Wired	SQLite persistence for mult sessions/pass records
verification	Literary notes	Library	Implemented	Wired	Character/tone/theme/terminology/cultural note collection

internal/verifier — LLMsVerifier consumer integration

Consumer-side LLMsVerifier verification gate (client + scoring + discovery + selection). Source: `internal/verifier/pipeline.go`.

Component	Feature	Category	Implementation	Wiring	Real-use
internal/verifier	Affirmative-response hard-gate	Library	Implemented	Wired (verification pipeline)	Correctness fix (commit 97a8afd): a model with <code>affirmative_response=</code> is now a HARD disqualification — rejected by the verification gate regardless of other scores

pkg/preparation — pre-translation analysis

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	V
preparation	Preparation coordinator	Library	Implemented	Wired	Multi-pass content analysis (character/terminology/cultural)	Not-inventoried	S c
preparation	Preparation-aware translator	Library	Implemented	Wired	Wraps base translator w/ analysis phase + context passing	Not-inventoried	S c
preparation	Prompt builder	Library	Implemented	Wired	Context-aware analysis prompts refined across passes	Not-inventoried	S c
preparation	Domain types	Library	Implemented	Wired	Content-classification/	Not-inventoried	S c

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	V
preparation	Utilities	Library	Implemented	Wired	character/ cultural/ terminology structs JSON serialization + human- readable summaries	Not- inventoried	S c

pkg/coordination — multi-LLM coordination

Component	Feature	Category	Implementation	Wiring	Real-use	Te
coordination	Multi-LLM coordinator	Library	Implemented	Wired	Multiple LLM instances w/ round-robin, retry, distributed fallback	No inv
coordination	Multi-LLM translator wrapper	Library	Implemented	Wired	Adapts coordinator to translator.Translator interface	No inv

pkg/distributed — SSH distributed workers

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
distributed	Coordinator (distribute + aggregate)	Library	Implemented	Wired	Distributes work across remote LLM instances, round-robin, failover to local	Not- inventoried
distributed	SSH connection pool	Library	Implemented	Wired	Pooled SSH connections w/ idle-timeout cleanup	Not- inventoried
distributed	Worker pairing/discovery	Library	Implemented	Wired	Discover/pair/health-check remote	Not- inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
distributed	Fallback / graceful degradation	Library	Implemented	Wired	translator services Retry w/ backoff, degraded-mode entry/exit, recovery tracking	Not-inventoried
distributed	Version manager	Library	Implemented	Wired	Version check/update/rollback, signed packages, backups, drift alerts (no LLM)	Not-inventoried
distributed	Performance instrumentation	Library	Implemented	Wired	Conn pooling, TTL result cache, circuit breaker, batch processing	Not-inventoried
distributed	Security hardening	Library	Implemented	Wired	SSH host-key verify, TLS validation, network ACLs, security event log	Not-inventoried
distributed	Manager / orchestration	Library	Implemented	Wired	Init/discover/pair/version-manage + translation delegation	Not-inventoried

pkg/sshworker

Obsolete-Details: Since=bridge phase-2 R-2/R-4 (2026-06-16);
Reason=feature-removed (local-runtime + SSH-local translation removed;
default path now sources the LLMsVerifier bridge — no local llama.cpp/
Ollama, no SSH-local worker); Superseding-item=pkg/bridge

(LLMsVerifier→agent bridge); Operator-approval=2026-06-15 D1/D2 (forbid all local runtimes) + R-1 redirect + the R-4 “keep distributed API, remove SSH-local” decision (2026-06-16); Triple-check evidence=source files removed (FACT: git ls-files empty for the removed cmd/* dirs + pkg/sshworker + pkg/modelsbridge + ollama.go/llamacpp*.go) + CM-N0-LOCAL-RUNTIME gate PASS. The KEPT distributed-API path is NOT Obsolete. | Component | Feature | Category | Implementation | Wiring | Real-use | Tests | Validation | Video-confirmation | |---| | sshworker | SSH worker | Library | **Obsolete (→ Fixed.md)** | Wired | SSH exec, file up/download, codebase sync, key generation | Not-inventoried | Source-confirmed | N/A | | sshworker | Monitored worker | Library | **Obsolete (→ Fixed.md)** | Wired | Event-monitored progress tracking for long commands | Not-inventoried | Source-confirmed | N/A |

pkg/deployment

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
deployment	Deployment orchestrator	Library	Implemented	Wired	Automated multi-host instance deployment	Not-inventoried
deployment	Docker orchestrator	Library	Implemented	Wired	Generate/manage docker-compose for multi-service deploy	Not-inventoried
deployment	SSH deployer	Library	Implemented	Wired	SSH-based deploy w/ validation & error handling	Not-inventoried
deployment	Network discovery	Library	Implemented	Wired	UDP service discovery/broadcast	Not-inventoried
deployment	API comm logger	Library	Implemented	Wired	Retrofit-style REST request/response logging between nodes	Not-inventoried
deployment	Deployment types	Library	Implemented	Wired	DeploymentPlan/Status/NetworkService/APICommunicationLog	Not-inventoried

pkg/grpc

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
grpc	gRPC TranslationService	Library	Implemented	Wired	gRPC server: sessions, event streaming, provider registry, concurrency	Not-inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
grpc	Core translator pipeline	Library	Implemented	Wired	Translation job exec w/ step tracking + progress via llm factory	Not-inventoried

pkg/api (library layer)

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Val
api	REST API server	Library	Implemented	Wired	HTTP server: auth, CSRF, rate-limit, routing	Not-inventoried	Sc
api	Translation endpoints	Library	Implemented	Wired	text/FB2/ ebook translate, batch ops, lang/provider listing	Not-inventoried	Sc
api	Batch translation handlers	Library	Implemented	Wired	Batch requests w/ queue, progress, concurrency	Not-inventoried	Sc
api	Verifier endpoints	Library	Implemented	Wired	LLMsVerifier model verification/ scoring/ selection; / verified-models	Not-inventoried	Sc

pkg/events, websocket, batch, progress, report, logger, hardware, hash

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Val
events	Event pub/sub bus	Library	Implemented	Wired	Thread-safe pub/sub w/ subscription IDs + type filtering	Not-inventoried	Sou
websocket		Library	Implemented	Wired			

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Val
	WebSocket hub				Real-time session event broadcast to dashboards	Not-inventoried	Sou
batch	Batch processor	Library	Implemented	Wired	File/dir translation w/ concurrency & progress	Not-inventoried	Sou
progress	Progress tracker	Library	Implemented	Wired	Chapter/section progress w/ ETA	Not-inventoried	Sou
report	Report generator	Library	Implemented	Wired	Session reporting (issues/warnings/logs/results)	Not-inventoried	Sou
logger	Structured logger	Library	Implemented	Wired	Text/JSON logging w/ levels	Not-inventoried	Sou
hardware	Hardware detector	Library	Implemented	Wired	CPU/RAM/GPU detection + model-size estimation	Not-inventoried	Sou
hash	Codebase hash generator	Library	Implemented	Wired	SHA256 of source/config/deps/binaries	Not-inventoried	Sou

pkg/language

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Validation
language	Language registry / heuristic detector	Library	Implemented	Wired	ISO 639-1 registry + heuristic detection (18+ langs)	Not-inventoried	Source-confirmed
language		Library	Implemented	Wired	LLM-driven	Not-inventoried	Source-confirmed

Component	Feature	Category	Implementation	Wiring
bridge	Invoke routes to BestModel	Library	Implemented	Wired
bridge	BestTranslator (single strongest translator + fallback chain)	Library	Implemented	Wired (R-1 redirect seam)
bridge	BestTranslatorFunc (context-only single-translator closure)	Library	Implemented	Wired (R-1 redirect seam)
bridge	EnsembleFactory (provider-diverse ensemble seam)	Library	Implemented	Wired (R-1 ensemble redirect)
bridge	ProviderDiverseTranslators	Library	Implemented	Wired (backs EnsembleFactory)

Component	Feature	Category	Implementation	Wiring
bridge	ProviderDiverseClients	Library	Implemented	Wired
bridge	ProviderDiverseModels	Library	Implemented	Wired (backs the ProviderDiverse* set)
bridge	BestClient (single strongest low-level client)	Library	Implemented	Wired

pkg/version

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Valida
version	App version	Library	Implemented	Wired	Singleton version constant (2.3.0)	Not-inventoried	Source confirm
version	Codebase hasher	Library	Implemented	Wired	SHA256 codebase versioning over dirs/ extensions w/ exclude patterns	Not-inventoried	Source confirm

pkg/challenge_runner — anti-bluff test harness (uses digital.vasic.challenges)

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
challenge_runner	Challenge orchestrator	Library	Implemented	Wired	Coordinates 18+ integration challenges, parallel exec + filtering	Not-inventori
challenge_runner	Build & format-detection challenges	Library	Implemented	Wired	Build-verification + FB2/EPUB/TXT/HTML/PDF/DOCX format-detection challenges	Not-inventori
challenge_runner	Infrastructure challenges	Library	Implemented	Wired	Event-bus + other infra challenges (run go test)	Not-inventori
challenge_runner	Provider challenges	Library	Implemented	Wired	Verify LLM provider factory/interface compile+load (build, not live calls)	Not-inventori

3. Web Dashboards & Endpoints

Web Dashboards

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
monitor.html	WebSocket connection status	Web	Implemented	Wired	Green/red pulse dot + Connected/Disconnected indicator	Not-inver
monitor.html	Session/Client ID display	Web	Implemented	Wired	Static fields (demo-session-123, web-demo)	Not-inver

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
monitor.html	Overall progress bar + percent	Web	Implemented	Wired	Driven by WS translation_progress/step_completed events	Not-inver
monitor.html	Current step / step message panel	Web	Implemented	Wired	Shows current step + message from WS	Not-inver
monitor.html	Duration timer	Web	Implemented	Wired	Client-side elapsed clock	Not-inver
monitor.html	Status badge	Web	Implemented	Wired	Pending/Running/Completed/Failed	Not-inver
monitor.html	Event log	Web	Implemented	Wired	Scrolling list of received WS events	Not-inver
monitor.html	Control Panel: Simulate Progress	Web	Implemented	Wired	Locally fakes & echoes progress events over WS (demo only)	Not-inver
monitor.html	Clear Log / Disconnect / Reconnect WS	Web	Implemented	Wired	Local log clear + WS connect/disconnect to ws://localhost:8090/ws	Not-inver
enhanced-monitor.html	Stats header (Active/Completed/Errors)	Web	Implemented	Wired	Aggregated counters from WS-tracked sessions	Not-inver
enhanced-monitor.html	Control panel: Connect/Disconnect/Clear	Web	Implemented	Wired	WS to ws://localhost:8090/ws?client_id=dashboard	Not-inver
enhanced-monitor.html	Monitor specific session	Web	Implemented	Wired	Input + button to filter UI to a given session_id	Not-inver
enhanced-monitor.html	Worker Information panel	Web	Implemented	Wired	Host:port, model, capacity from WS worker_info	Not-inver
enhanced-monitor.html	Current Session Progress panel	Web	Implemented	Wired	Progress bar, step, current/total items, duration, status	Not-inver
enhanced-monitor.html	Live progress chart (Chart.js)	Web	Implemented	Wired	Progress % over time, last 20 points	Not-inver

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
enhanced-monitor.html	Event log	Web	Implemented	Wired	Color-coded WS event stream	Not-inver
enhanced-monitor.html	Session History table	Web	Implemented	Wired	Last 10 sessions: id, worker, status, duration, progress, start	Not-inver
dashboard.html	Stats cards (Total/Completed/Running/Failed)	Web	Implemented	Wired	Polls GET /api/v1/translations every 5s	Not-inver
dashboard.html	Active Sessions table	Web	Implemented	Wired	Lists sessions w/ provider, status, progress, duration	Not-inver
dashboard.html	Session Details view	Web	Implemented	Wired	Progress bar, steps, generated files via GET /api/v1/translations/:id	Not-inver
dashboard.html	Live progress via WebSocket	Web	Implemented	Wired	Connects ws://localhost:8080/ws?session_id=...; progress_update/step_*	Not-inver
dashboard.html	New Translation modal	Web	Implemented	Wired	File input, provider selector, source/target lang, API-key/SSH/llama fields (UI only)	Not-inver
dashboard.html	Start Translation (submit)	Web	Implemented	Wired	POST /api/v1/translations with provider config — triggers backend translation	Not-inver
dashboard.html	Cancel session	Web	Implemented	Wired	DELETE /api/v1/translations/:id	Not-inver

Web Dashboard backend handler — pkg/api/dashboard.go

Backend that serves the dashboard page (/ , /dashboard, /monitor) and the translations endpoints. Was previously UNROUTED (returned 404); now wired so the dashboard genuinely translates for end users. Source: `pkg/api/dashboard.go`, commit `f6ba5cc`.

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
api/ dashboard.go	Dashboard page + translations endpoints	Web	Implemented	Wired (was Unwired/ 404 pre- fix)	Serves the dashboard HTML at /, / dashboard, / monitor and the GET/ POST /api/ v1/ translations path; Start- Translation now runs a real translation through the wired UI path (no longer a 404)	Covered + 8 RED → GR guard dashboard (default GR asserts page real translat RED_MODE= reproduces fix 404) — go test - pkg/api G this session

REST API — pkg/api/server.go (standalone Server, gin)

Component	Feature	Category	Implementation	Wiring	Real-use
api/ server.go	GET / health	API	Implemented	Wired	Status + translator name
api/ server.go	POST / api/ translate	API	Implemented	Wired	translator.Translate(...)
api/ server.go	GET /api/ languages	API	Implemented	Wired	Static language list
api/ server.go	GET /api/ stats	API	Implemented	Wired	Returns hardcoded zeros (not live metrics)
api/ server.go	POST / api/ upload	API	Implemented	Wired	Save uploaded file, detect format
api/ server.go	POST / api/batch	API	Partial	Wired	Returns batch_id queued only; performs NO translation

REST API — pkg/api/handler.go (primary Handler, gin)

Component	Feature	Category	Implementation	Wiring	Real-use
api/handler.go	GET /health, /, /api/v1/version, /api/v1/providers, /api/v1/stats	API	Implemented	Wired	Static/info cache stats
api/handler.go	GET /ws	API	Implemented	Wired	WebSockets to wsHub
api/handler.go	POST /api/v1/translate	API	Implemented	Wired	Distributed Translate target_languages was hardcoded
api/handler.go	POST /api/v1/translate/fb2	API	Implemented	Wired	Parse ebook
api/handler.go	POST /api/v1/translate/batch	API	Implemented	Wired	Loops text
api/handler.go	POST /api/v1/convert/script	API	Implemented	Wired	Cyrillic ^[2]
api/handler.go	GET /api/v1/status/:session_id	API	Implemented	Wired	Returns has a live session
api/handler.go	GET /api/v1/languages	API	Implemented	Wired	Static list of language.C
api/handler.go	POST /api/v1/translate/validate	API	Implemented	Wired	Validates min length); no
api/handler.go	POST /api/v1/preparation/analyze	API	Stub	Wired	File stat/collect analysis, n
api/handler.go	GET /api/v1/preparation/result/:session_id	API	Stub	Wired	Returns m
api/handler.go	POST /api/v1/translate/ebook	API	Stub	Wired	Emits start does NOT
api/handler.go	POST /api/v1/translate/cancel/:session_id	API	Implemented	Wired	Emits cancel cancelled
api/handler.go	GET /api/v1/distributed/status	API	Implemented	Wired	dm.GetSt
api/handler.go	POST /api/v1/distributed/workers/discover	API	Implemented	Wired	SSH work
		API	Implemented	Wired	Pair work

Component	Feature	Category	Implementation	Wiring	Real-use
api/ handler.go	POST /api/v1/distributed/ workers/:worker_id/pair				
api/ handler.go	DELETE /api/v1/distributed/ workers/:worker_id/pair	API	Implemented	Wired	Unpair wo
api/ handler.go	POST /api/v1/distributed/ translate	API	Implemented	Wired	dm.Trans
api/ handler.go	POST /api/v1/update/ {upload,apply,rollback}	API	Implemented	Wired	Worker se install/roll
api/ handler.go	GET /api/v1/monitoring/version/ {metrics,alerts,health,dashboard}	API	Implemented	Wired	Version-sy
api/ handler.go	POST /api/v1/monitoring/ version/drift-check	API	Implemented	Wired	Trigger dr
api/ handler.go	GET /api/v1/monitoring/version/ alerts/history	API	Implemented	Wired	Alert histo
api/ handler.go	POST /api/v1/monitoring/ version/alerts/:alert_id/ acknowledge	API	Implemented	Wired	Ack alert
api/ handler.go	POST /api/v1/monitoring/ version/alerts/channels/ {email,webhook,slack}	API	Implemented	Wired	Add alert c
api/ handler.go	GET /api/v1/monitoring/version/ dashboard.html	Web	Implemented	Wired	Serve emb
api/ handler.go	POST /api/v1/auth/login, /auth/ token	API	Implemented	Wired	JWT auth
api/ handler.go	GET /api/v1/profile	API	Implemented	Wired	Return cla middleware

REST API — pkg/api/batch_handlers.go (under /api/v1)

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
api/ batch_handlers.go	POST / api/v1/ translate/ string	API	Implemented	Wired	NewLLMTranslator + Translate	Not- invent
api/ batch_handlers.go	POST / api/v1/ translate/ directory	API	Implemented	Wired	Batch processor translates each file	Not- invent

REST API — pkg/api/verifier_handlers.go (LLMsVerifier, under /api/v1)

Component	Feature	Category	Implementation	Wiring	Real-use
api/ verifier_handlers.go	GET /api/ v1/verified- models	API	Implemented	Wired (only when LLMsVerifier enabled)	List verified models (LLMsVerifier API call). GAP (§11.4.6): LLMsVerifier is DISABLED in the current config, so the route is not mounted and returns HTTP 404. Not a defect — feature- disabled-by- config; needs a verifier- enabled config to confirm
api/ verifier_handlers.go	GET /api/ v1/verified- models/:id	API	Implemented	Wired	Get one verified model
api/ verifier_handlers.go	GET /api/ v1/ verification- status	API	Implemented	Wired	Ping LLMsVerifier
api/ verifier_handlers.go	POST /api/ v1/ verification/ refresh	API	Implemented	Wired	Refresh scores
api/ verifier_handlers.go	GET /api/ v1/ providers/ verified	API	Implemented	Wired	Aggregated verified providers
api/ verifier_handlers.go	POST /api/ v1/ translate- with- verification	API	Stub	Wired	Selects/ verifies a model, returns metadata + text preview; does NOT translate

REST API — cmd/api-server/main.go (gRPC-proxying REST, :8080)

Component	Feature	Category	Implementation	Wiring	Real-use
api-server	POST /api/v1/translations	API	Implemented	Wired	Proxies grpcClient.StartTranslating
api-server	GET /api/v1/translations/:session_id	API	Implemented	Wired	Get status (proxy)
api-server	GET /api/v1/translations	API	Implemented	Wired	List (proxy)
api-server	DELETE /api/v1/translations/:session_id	API	Implemented	Wired	Cancel (proxy)
api-server	GET /api/v1/translations/:session_id/stream	API	Implemented	Wired	WS proxy of gRPC StreamTranslationP
api-server	GET /api/v1/providers	API	Implemented	Wired	Get providers (prox
api-server	GET /api/v1/health	API	Implemented	Wired	Derived from gRPC state
api-server	GET /api/v1/metrics	API	Implemented	Wired	Returns static/zero m (not live)
api-server	GET /ws	Web	Implemented	Wired	WS upgrade, register wsHub (requires session_id)
api-server	GET /static/*	Web	Implemented	Wired	Static file server (./static)
api-server	GET /	Web	Implemented	Wired	Render dashboard.h template

WebSocket — hub & fan-out

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Valid
websocket/hub.go	/ws endpoint (package mux)	Infra	Implemented	Wired	WS upgrade; reads client_id + session_id	Not-inventoried	Source confi
websocket/hub.go	Event fan-out	Infra	Implemented	Wired	Subscribes to ALL bus events; marshals events.Event JSON; per-	Not-inventoried	Source confi

Component	Feature	Category	Implementation	Wiring	Real-use	Tests	Valid
					session filter; Broadcast()		

gRPC — pkg/grpc/server.go (service TranslationService)

Component	Feature	Category	Implementation	Wiring	Real-use
grpc	StartTranslation	gRPC	Implemented	Wired	Reserves session spawns runTrans → translator.Transla
grpc	GetTranslationStatus	gRPC	Implemented	Wired	Snapshot session translator.GetSta
grpc	ListTranslations	gRPC	Implemented	Wired	Iterate sessions
grpc	CancelTranslation	gRPC	Implemented	Wired	Cancel ctx + translator.Cancel
grpc	StreamTranslationProgress	gRPC	Implemented	Wired	Stream session progress events
grpc	GetProviders	gRPC	Implemented	Wired	Static ProviderRegistry (openai, anthropi ssh)
grpc	SubscribeEvents	gRPC	Implemented	Wired	Stream filtered SystemEvents fro bus

CORS / Middleware / Auth (Infra)

Component	Feature	Category	Implementation	Wiring	Real-use
cmd/server	corsMiddleware	Infra	Implemented	Wired	Driven by cfg.Security.CORSOrig reflects allowlisted Or + Allow-Credentials; wildcard * no-credenti OPTIONS→204
cmd/server	rateLimitMiddleware	Infra	Implemented	Wired	Per-ClientIP via security.RateLimiter; 4 on exceed
	authMiddleware	Infra	Implemented	Wired	Bearer JWT validation applied to protected

Component	Feature	Category	Implementation	Wiring	Real-use
pkg/api/handler.go					subgroup, gated by Security.EnableAuth
pkg/api/server.go	authMiddleware (standalone)	Infra	Implemented	Wired	X-API-Key header == config.Security.APIKey Security.RequireAuth
pkg/grpc/server.go	message-size limits	Infra	Implemented	Wired	4 MB recv/send msg-s limits; no interceptors/auth/rate-limit register

4. Owned Submodules

challenges/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
challenges	Challenge core engine	Submodule	Implemented	Wired	Challenge interface, Config, Result, BaseChallenge, ProgressReporter (liveness)	Not-inver
challenges	Registry + dependency ordering	Submodule	Implemented	Wired	Challenge registration, Kahn topological sort by deps	Not-inver
challenges	Runner / execution engine	Submodule	Implemented	Wired	Sequential/parallel/ pipeline execution, liveness/stall monitoring	Not-inver
challenges	Assertion engine	Submodule	Implemented	Wired	16 built-in evaluators (not_empty, contains, min_count, max_latency...) + custom	Not-inver
challenges	Report generation	Submodule	Implemented	Wired	Markdown / JSON / HTML reporters	Not-inver
challenges	Live monitoring	Submodule	Implemented	Wired	WebSocket dashboard, progress liveness	Not-inver
challenges	Metrics	Submodule	Implemented	Wired	Prometheus-compatible challenge metrics	Not-inver
challenges	HTTP client	Submodule	Implemented	Wired	Generic REST client with JWT auth, functional options	Not-inver

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
challenges	Challenge bank loader	Submodule	Implemented	Wired	Load challenge definitions from JSON/YAML	Not-inventoried
challenges	Plugin system	Submodule	Implemented	Wired	Custom challenge types + assertion plugins	Not-inventoried
challenges	Infra bridge	Submodule	Implemented	Wired	Bridge to digital.vasic.containers for test infra	Not-inventoried
challenges	User-flow automation	Submodule	Implemented	Wired	8 adapter interfaces / 21 impls (Playwright, ADB, Tauri, HTTP, gRPC, WS, Gradle, Cargo, npm), 19 templates, 12 evaluators	Not-inventoried
challenges	userflow-runner CLI	Submodule	Implemented	Wired	CLI runner for user-flow challenges	Not-inventoried
challenges	panoptic / i18n / env / logging	Submodule	Implemented	Wired	Observation, i18n, env-var redaction, structured logging	Not-inventoried
challenges	anti_bluff lib	Submodule	Implemented	Wired	Shell anti-bluff helper library	Not-inventoried

containers/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
containers	boot manager	Submodule	Implemented	Wired	On-demand infra boot/start orchestration	Not-inventoried
containers	compose	Submodule	Implemented	Wired	docker/podman compose file orchestration	Not-inventoried
containers	health checking	Submodule	Implemented	Wired	TCP/HTTP health-check primitives	Not-inventoried
containers	runtime auto-detect	Submodule	Implemented	Wired	Docker/ Podman/ Kubernetes runtime detection	Not-inventoried
containers	endpoint	Submodule	Implemented	Wired	ServiceEndpoint builder	Not-inventoried
containers	lifecycle	Submodule	Implemented	Wired		

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					Container lifecycle management	Not-inventoried
containers	service discovery / registry	Submodule	Implemented	Wired	Service discovery + registry	Not-inventoried
containers	orchestrator / scheduler	Submodule	Implemented	Wired	Orchestration + scheduling	Not-inventoried
containers	emulator suite	Submodule	Implemented	Wired	Android/device emulator boot/matrix/cleanup/canary	Not-inventoried
containers	genymotion	Submodule	Implemented	Wired	Genymotion device support	Not-inventoried
containers	vm-matrix	Submodule	Implemented	Wired	VM matrix orchestration	Not-inventoried
containers	distributed build/test	Submodule	Implemented	Wired	Distributed build + test commands	Not-inventoried
containers	crossbuild	Submodule	Implemented	Wired	Cross-platform build	Not-inventoried
containers	ctop	Submodule	Implemented	Wired	Container top / monitoring TUI	Not-inventoried
containers	network / volume	Submodule	Implemented	Wired	Network + volume primitives	Not-inventoried
containers	supporting primitives	Submodule	Implemented	Wired	cache/metrics/monitor/event/policy/remote/lazyservice/brokertest/envconfig	Not-inventoried

doc_processor/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
doc_processor	Document loader	Submodule	Implemented	Wired	Loads Markdown / YAML / HTML docs (10 MB cap)	Not-inventoried
doc_processor	Feature-map builder	Submodule	Implemented	Wired	Builds structured FeatureMap; heuristic extraction + LLM Enrich	Not-inventoried

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
doc_processor	LLMAgent interface	Submodule	Implemented	Wired	Summarize/ ExtractFeatures/ ClassifyFeature/ InferScreens/ GenerateTestSteps	Not-inven
doc_processor	Coverage tracker	Submodule	Implemented	Wired	Verification coverage tracking by platform/ category	Not-inven
doc_processor	DocGraph	Submodule	Implemented	Wired	Doc node/edge graph	Not-inven
doc_processor	Config / i18n	Submodule	Implemented	Wired	Configuration + i18n	Not-inven
doc_processor	docprocessor CLI	Submodule	Implemented	Wired	CLI running feature extraction against a docs dir	Not-inven
doc_processor	archdoc (internal)	Submodule	Implemented	Wired	Architecture-doc helper (LLM-use UNCONFIRMED)	Not-inven

docs_chain/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
docs_chain	sync command	Submodule	Implemented	Wired	Propagate changes through chain (regenerate + re-export atomically)	Not-inventori
docs_chain	verify command	Submodule	Implemented	Wired	Deterministic CI/ pre-build gate (chain in sync)	Not-inventori
docs_chain	doctor command	Submodule	Implemented	Wired	Diagnostics	Not-inventori
docs_chain	graph command	Submodule	Implemented	Wired	Show DAG / topo order	Not-inventori
docs_chain	watch daemon	Submodule	Implemented	Wired	fsnotify-driven continuous sync	Not-inventori
docs_chain	exec: transforms	Submodule	Implemented	Wired	Shell-out transforms (pandoc md→html/docx, weasyprint html→pdf)	Not-inventori

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
docs_chain	content-hash engine	Submodule	Implemented	Wired	Content-hash incremental recompute; roster/corpus fingerprint (§11.4.86)	Not-inventori
docs_chain	DAG + recompute	Submodule	Implemented	Wired	Node/Edge/Graph, cycle detection, Kahn topo, early-cutoff, sync-edge conflict	Not-inventori
docs_chain	adapters	Submodule	Implemented	Wired	FileAdapter, SQLiteAdapter (pure-Go modernc), DERIVED pandoc/weasyprint (ToolAbsentError)	Not-inventori
docs_chain	orchestrator	Submodule	Implemented	Wired	Atomic run: staged writes, SQLite-txn commit + rollback	Not-inventori
docs_chain	DB builtins	Submodule	Implemented	Wired	Bidirectional md-to-sqlite / sqlite-to-md (row-level drift); colorize-html	Not-inventori
docs_chain	config + state	Submodule	Implemented	Wired	YAML multi-context loader; state.json	Not-inventori

llm_orchestrator/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
llm_orchestrator	Agent interface + AgentPool	Submodule	Implemented	Wired	Thread-safe pool, capability matching, acquire/release, health	Not-invent
llm_orchestrator	CLI agent adapters	Submodule	Implemented	Wired	OpenCode, ClaudeCode, Gemini, Junie, QwenCode	Not-invent

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					adapters (BaseAdapter)	
llm_orchestrator	Transport / protocol	Submodule	Implemented	Wired	PipeTransport (JSON-line stdin/stdout) + FileTransport, protocol types	Not-invent
llm_orchestrator	Response parser	Submodule	Implemented	Wired	Parses agent JSON-line responses	Not-invent
llm_orchestrator	HealthMonitor + CircuitBreaker	Submodule	Implemented	Wired	Health tracking + fault tolerance over agents	Not-invent
llm_orchestrator	Config / i18n	Submodule	Implemented	Wired	Pool/agent config; i18n	Not-invent
llm_orchestrator	orchestrator CLI	Submodule	Implemented	Wired	CLI entry for orchestration	Not-invent

llm_provider/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
llm_provider	LLMProvider interface	Submodule	Implemented	Wired	Complete/ CompleteStream/ HealthCheck/ GetCapabilities/ ValidateConfig	Not-inven
llm_provider	Circuit breaker	Submodule	Implemented	Wired	closed/open/half-open fault tolerance	Not-inven
llm_provider	Health monitor	Submodule	Implemented	Wired	healthy/ degraded/ unhealthy/ unknown	Not-inven
llm_provider	Retry logic	Submodule	Implemented	Wired	Exponential backoff + jitter, HTTP-status detection	Not-inven
llm_provider	Model discovery	Submodule	Implemented	Wired	Provider/model discovery (HTTP/endpoint-based)	Not-inven
llm_provider	API-key management	Submodule	Implemented	Wired	API key handling	Not-inven
llm_provider		Submodule	Implemented	Wired	Shared HTTP client, request/	

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
	HTTP client + models + i18n				response models, i18n	Not- inver
					ai21, anthropic, cerebras, chutes, claude, cloudflare, codestral, cohere, deepseek, fireworks, gemini, generic, githubmodels, groq, huggingface, hyperbolic, junie, kilo, kimi, mistral, modal, nia, nlpcloud, novita, nvidia, ollama, openai, openrouter, perplexity, publicai, qwen, replicate, sambanova, sarvam, siliconflow, together, upstage, venice, vulavula, xai, zai, zen, zhipu (source llm_provider/ pkg/ providers/ <name>/)	
llm_provider	Provider implementations (43)	Submodule	Implemented	Wired		Not- inver

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
-----------	---------	----------	----------------	--------	----------	-------

llms_verifier/

Component	Feature	Category	Implementation	Wiring	Real-use	Te
llms_verifier	Model verification	Submodule	Implemented	Wired	“Do you see my code?” + existence/ responsiveness/ latency/streaming/ function-calling/ vision/embeddings tests	No inv
llms_verifier	Provider adapters	Submodule	Implemented	Wired	OpenAI, Anthropic, Cohere, Groq, Together, Mistral, xAI, Replicate, DeepSeek, Cerebras, Cloudflare, SiliconFlow (12+)	No inv
llms_verifier	Scoring engine	Submodule	Implemented	Wired		

Component	Feature	Category	Implementation	Wiring	Real-use	Test
					Quality scoring system (LLM-use UNCONFIRMED)	No inv
llms_verifier	Capabilities detection	Submodule	Implemented	Wired	Per-model capability discovery	No inv
llms_verifier	Failover / health monitoring	Submodule	Implemented	Wired	Real-time monitoring + intelligent failover (probes call LLM)	No inv
llms_verifier	AI analytics / recommendations	Submodule	Implemented	Wired	AI-powered insights, trend analysis, model recommendations	No inv
llms_verifier	RAG / context mgmt	Submodule	Implemented	Wired	Vector DB semantic search, LLM-powered summarization	No inv
llms_verifier	LLMOps / self-improve / benchmark	Submodule	Implemented	Wired	LLM operations, self-improvement loop, benchmarking	No inv
llms_verifier	Messaging	Submodule	Implemented	Wired	Notification/messaging integration (Splunk/DataDog/etc.)	No inv
llms_verifier	suffix / verified export	Submodule	Implemented	Wired	Mandatory branding suffix + verified-only config export	No inv
llms_verifier	Auth / security / API / API-keys	Submodule	Implemented	Wired	LDAP/SSO/SAML/OIDC, SQLCipher, REST API, key mgmt	No inv
llms_verifier	Multi-platform clients	Submodule	Implemented	Wired	CLI, TUI, Web, Desktop, Mobile (UI; LLM-backed)	No inv
llms_verifier	helixqa / cliagents / crush / opencode	Submodule	Implemented	Wired	Integration packages (LLM-use UNCONFIRMED)	No inv
llms_verifier	scheduler / partners / bigdata / multimodal / performance	Submodule	Implemented	Wired	Scheduling, partners, big-data, multimodal, perf (multimodal likely LLM)	No inv
llms_verifier	main CLI + ACP	Submodule	Implemented	Wired		

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
					Main CLI; ACP (Agent Client Protocol)	No inv

security/

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
security	Content guardrails	Submodule	Implemented	Wired	Rule pipeline (MaxLength, ForbiddenPatterns, RequireFormat) w/ severities	Not-invento
security	PII detection + redaction	Submodule	Implemented	Wired	Email/Phone/SSN/CreditCard(Luhn)/IPv4 detection; Mask/Hash/Remove	Not-invento
security	Content filtering	Submodule	Implemented	Wired	Composable chain: Length/Pattern/Keyword filters	Not-invento
security	Policy enforcement	Submodule	Implemented	Wired	Named policies, 8 condition operators, Allow/Deny/Audit + audit trail	Not-invento
security	Vulnerability scanner	Submodule	Implemented	Wired	Findings/reports, severity filtering + merging	Not-invento
security	HTTP security headers	Submodule	Implemented	Wired	Middleware: CSP/HSTS/X-Frame-Options + 7 standard headers	Not-invento
security	Secure storage	Submodule	Implemented	Wired	AES-256-GCM encrypted file KV store, Argon2id KDF	Not-invento
security	Privilege-escalation scanner	Submodule	Implemented	Wired	Probes /proc/self/status, capability bitmasks, namespace cgroups	Not-invento
security	SSRF denial	Submodule	Implemented	Wired	Denies SSRF on caller's outbound HTTP client	Not-invento

Component	Feature	Category	Implementation	Wiring	Real-use	Tests
security	E2EE	Submodule	Implemented	Wired	End-to-end encryption	Not-invented
security	Attestation / GPU attestation	Submodule	Implemented	Wired	Attestation primitives	Not-invented
security	i18n	Submodule	Implemented	Wired	i18n	Not-invented

vision_engine/

Component	Feature	Category	Implementation	Wiring	Real-use
vision_engine	Analyzer interface	Submodule	Implemented	Wired	UI-element/text-region, issue detection, screen diff, key frames
vision_engine	LLM vision adapters	Submodule	Implemented	Wired	OpenAI GPT-4o, Anthr Claude, Gemini 2.0 Fla Qwen VL, Kimi, StepF Ollama + Fallback chain
vision_engine	NavigationGraph	Submodule	Implemented	Wired	Directed graph of screen transitions
vision_engine	Remote Ollama deployment	Submodule	Implemented	Wired	SSH auto-install, mode lifecycle; GPU/CPU/R detection; distributed IL RPC
vision_engine	OpenCV (stub + build-tag real)	Submodule	Partial	Wired	OpenCV-based CV — s default, real impl behind tag
vision_engine	Config / i18n	Submodule	Implemented	Wired	Configuration (HELIX_VISION_PRO etc.), i18n

Honest gaps & caveats (§11.4.6)

- Video coverage is 30 feature rows.** 30 features are confirmed by real, ffprobe- and content-verified recordings (Wave 2 of 2026-06-16 added 5 net-new — DOCX output, PDF output, HTML→Markdown conversion, ProviderDiverseTranslators, EnsembleFactory — plus an additional re-confirming clip on the already-confirmed gRPC TranslationService row, no double-count; Wave 1 added 2 — bridge-ensemble best-model selection + bridge provider-diverse catalogue; see the Anti-bluff note + the Coverage-

summary Video-confirmed row for the authoritative count and full list — reconciled with both, §11.4.60). DOCX output and PDF output, formerly real-artifact-only, are now video-confirmed by Wave-2 recordings. Every other runtime/user-visible feature is PENDING a recording or N/A. This is stated, not hidden. 1a. **DOCX output is Implemented (Rev 3, commit 87cd2be)** — pure-Go OOXML writer; a real run produced a Microsoft Word 2007+ .docx; **now video-confirmed (Wave 2)** by helix_translate-docx-output-20260616-112943.mp4 (openai/gpt-4, real Spanish in the .docx). **PDF output is Implemented (Rev 4, commit fb265e7)** — pkg/ebook/pdf_writer.go (Book→HTML5→weasyprint→Cyrillic-faithful PDF), wired into unified-translator (.pdf output, main.go:1160); pkg/ebook PDF tests green; **now video-confirmed (Wave 2)** by helix_translate-pdf-output-20260616-113057.mp4 (openai/gpt-4, valid PDF with real Spanish). Output formats are EPUB/FB2/TXT/HTML/MD/DOCX/PDF. 1b. **-multipass ≠ -verify**. The unified-translator -verify flag runs the CLI's own per-step output check; the separate -multipass flag (d53e085) invokes the pkg/verification multi-pass polisher engine — now wired and video-confirmed. 1c. **cmd/translator, cmd/translate-ssh, cmd/ebook-translator are now Obsolete (→ Fixed.md), Rev 7** — RECONCILED with the per-binary table rows (lines ~136/218/233) which mark all three Obsolete (→ Fixed.md) with Reason=feature-removed. The local-runtime + SSH-local translation paths were REMOVED in bridge phase-2 R-2..R-4 (operator-approved 2026-06-15 D1/D2 + R-4 “keep distributed API, remove SSH-local”); the default path now sources the LLMsVerifier bridge (pkg/bridge). These are therefore NO LONGER open STUB / OPERATOR-BLOCKED items — the earlier “STUB / OPERATOR-BLOCKED” wording was stale and is corrected here. The KEPT distributed-API translation path is NOT Obsolete. 1e. **GET /api/v1/verified-models returns 404** — LLMsVerifier is disabled in the current config so the route is not mounted (feature-disabled-by-config, not a defect). 1f. **cmd/cli title path-leak FIXED** (d53e085) + **write-safety FIXED** (87cd2be, atomic write/no-clobber, guard cmd/cli/no_partial_output_test.go).

2. **Tests = Not-inventoried** for all rows: the raw inventory did not perform per-feature test attribution. The repo carries extensive _test.go + test/ suites, but mapping each to a feature is future work — recorded as honest unknown, never guessed Covered/None.
3. **4 STUB endpoints** return mock data and do NOT do the named work: POST /api/v1/translate/ebook, POST /api/v1/preparation/analyze, GET /api/v1/preparation/result/:id, POST /api/v1/translate-with-verification.
4. **1 Partial endpoint:** standalone pkg/api/server.go POST /api/batch returns a queued batch_id only and performs no translation.
5. **Static/hardcoded returns** (not stubs, but not live): GET /api/stats (zeros), GET /api/v1/status/:id (hardcoded completed), GET /api/v1/metrics (static), monitor-server GET /api/v1/status (static monitoring_active), several static language/provider lists. Marked Implemented with the static behaviour stated in Real-use.
6. **vision_engine OpenCV** is Partial — stub by default, real CV only behind a build tag.
7. **UNCONFIRMED LLM determinations** carried verbatim from the inventory for thin OpenAI-compatible providers, several llms_verifier packages, challenges/userflow evaluators, and doc_processor/archdoc — noted inline rather than asserted.
8.  **Wave-1 DISCOVERED BLOCKER — RESOLVED (Wave 2, §11.4.4 / §11.4.107 / §11.4.108 / §11.4.138).** The default bridge TRANSLATOR-path

runtime failure described below is FIXED: the Wave-2 recordings (DOCX output, PDF output, gRPC translate, and the 4 per-provider unified clips novita/mistral/groq/siliconflow) are real-use videos validator-verified (ffprobe+frame) showing the verified-bridge translator path producing real target-language output — the exact path that failed in Wave 1 now works, which is why those rows flip to CONFIRMED this wave. The historical forensic record of the blocker is preserved below for §11.4.6 / §11.4.138 traceability. **[HISTORICAL — Wave-1 finding, now fixed]** While recording Wave 1 (DOCX/PDF/gRPC), a real run of unified-translator (and, by source, the gRPC backend pkg/grpc/core_translator.go which uses BestTranslatorFunc) FAILS at translate time with:

```
bridge: no verified translator available: model 'Sao10K/L3-8B-Stheno-v3.2' is not valid for provider 'novita'. Valid models: [meta-llama/llama-3.1-70b-instruct mistralai/mixtral-8x7b-instruct]. Root cause (FACT, §11.4.6):
```

VerifiedFactory.CreateTranslatorWithFallback / CreateTranslator build the verified translator via NewLLMTranslatorWithConfig, which re-validates the model against the STALE hardcoded ValidModels whitelist (pkg/translator/llm/llm.go:227-241); a genuinely LLMsVerifier-verified model whose ID is not in that whitelist is rejected. The BestModel/invoke path (used by model-bridge invoke + Wave-1 videos) correctly BYPASSES this whitelist (its own code comment, bridge.go:250-258, documents exactly why a verified model must not be gated on the whitelist) — and so does NOT exhibit the bug. **Impact:** unified-translator (all outputs: TXT/HTML/EPUB/FB2/MD/DOCX/PDF) + gRPC translate are non-functional via the default bridge path until fixed. This BLOCKS Wave-1 videos #2 (DOCX), #3 (PDF), #4 (gRPC), and the per-provider unified-path; recording any of them as “working” would be a §11.4.107 bluff, so they are honest SKIPS this wave. **Fix direction (not yet applied — needs its own §11.4.115 RED→GREEN + §11.4.142 independent review + §11.4.145 impact research + §11.4.40 full-suite retest):** route VerifiedFactory’s verified-translator construction through the ResolvedProvider resolver (FactoryProvider=“openai” + BaseURL) the way bridge.realClientBuild already does, bypassing the ValidModels whitelist for already-verified models. Tracked as a Wave-2 / dedicated fix item (severity HIGH — release-critical default path).